[18- VAR 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 1 of 69

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. [M]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ] 04/15/02 $[ 5983704 $ 53,865 1 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR [ Im TBD $ 8595492 201 $ 358,442
232 County: MINERAL [ ]kM  TBD $] 6186421 % 0 0| 72% 35% 66% 5.8%
Claim Status: NONE [ Im
STPX 45(29) GOOSE BAY EQUIPMENT, INC. [M]  02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION [ ] 04/03/02 $[ 295397 $ 25,655 0 14,568
4144 029 000 04202 [ |wm  1217/03 $ 207,757 0 43,830
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ Jkm TBD $] 235403 $ 0 0] 129% 301% N/A  18.6 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [M]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 0 0 77,094
4859 007 000 06303 M TBD $ 963,674 60 67,606
181 County: SANDERS KM TBD $ 907,847 % 0 0| 9%4% 88% 93% 7.4 %
Claim Status: NONE M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 $ 0 0 15,319
4560 032 000 06303 S AND ALLEYS [ Iwm TBD $ 191,487 60 13,158
KAILEY-DWANE 523-5846 181 County: SANDERS [ ]Kkm TBD $[ 148368 $ 0 0| 77% 86% 93% 8.9 %
Claim Status: NONE [ Im
Contract Totals for: || 06303 | . s__Lissie] [ o
[ 1228489 $| 9 | q 92,413
Proj. Count: $ 1155161 [ 60 | 80,764
$] 1,056,215 $[  1,155,16] $[ 92,413 % % % %
NH 24-1(55)16 MT MAT'LS, INC.(DBA)LS JENSEN P] 00024 [ [M]  04/11/02 $ 1,149,980 120
POTOMAC-EAST PLANT MIX OVERLAY AND SEAL & C 06/24/02 $[ 1394673 % 0 0o 91,998
4262 055 000 09302 OVER Ml 09/30/03 $ 1,149,980 120 % 77,422
160 County: MISSOULA KM TBD $]  120663§$ 1,212,583 $ 84,881 | 100% 91% 93% 6.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 2 of 69

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ robjohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 271-2(2)18 MT MAT'LS, INC.(DBA)LS JENSEN S 00271 [ [M]  04/11/02 $ 339,086 120
HELMVILLE-EAST & WEST LEVELING,PLANT MIX OVERLAY,SEA 06/24/02 $[ 386293 - 1,284 0o 3 27,127
4281 002 000 09302 L & COVER Ml 09/30/03 $ 337,801 120 32,604
SQUIRES-BILL 444-6228 181 County: POWELL KM TBD $[ 340,256 $ 0 0| 100% 120% 93% 9.6 %
Claim Status: NONE M
SFCS 348-1(4)0 MT MAT'LS, INC.(DBA)LS JENSEN S[ 00348 [ [M]  04/11/02 $ 451,954 120
PHILIPSBURG-WEST LEVELING,PLANT MIX OVERLAY,SEA [ ¢ 06/24/02 $[ 520210 $ 0 0o 3 36,156
4282 004 000 09302 L & COVER MI 09/30/03 $ 451,954 120 23,734
SQUIRES-BILL 444-6228 181 County: GRANITE KM TBD $ 431174 8 0 0| 95% 66% 93% 55%
Claim Status: NONE Mi
SFCP 19-1(26 )27 MT MAT'LS, INC.(DBA)LS JENSEN P 00019 | [M]  04/11/02 $ 856,980 120
GEORGETOWN LAKE-NORTH COLD MILLING,PLANT MIX OVERLAY 06/24/02 $[ 980,353 % 0 0 $ 68,558
4937 026 000 09302 ,SEAL & COVER MI 09/30/03 $ 856,980 120 53,006
181 County: GRANITE,DEERLOD KM TBD $ 923977 % 0 0| 108% 77% 93% 5.7 %
Claim Status: NONE Mi
$] 2,798,000 120
Contract Totals for: || 09302 | .
| 3281,528] 8] - 1,284 | q 3 223,839
Proj. Count: $[ 2796715 [ 129 $[ 186,766
$] 2,902,045 $[ 2,860,603 $[ 216,727 % % % %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS, LA [ 44 12/10/02 $] 3533077 % 12,721 1 8 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Iwm TBD $ 2,953,136 151 $ 245,660
172 County: MINERAL [ ]Kkm TBD $[ 2,880,664 $ 3,053,347 $ 305,335 | 94% 80% 91% 85%
Claim Status: NONE [ Im
SMP 3199(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0 $ 46,052
5245 004 000 20403 [ gwm TBD $ 460,520 0 0
County: MINERAL [ gKM  TBD $| 407,483 $ 0 0| 8% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ S|__feorrezy |53
$[ 14,806,633 $| 90,957 | 2 g 1,754,717
RIS (U Project Mgr. Total Length: M $[ 16,168,781 | 532  §| 915,462
KM $] 13,668,233 $[ 16,253,360 $[ 1,700,089 | [ 84% [ 54% [ 82% [ 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ]km  TBD $[ 33524s 0 0| 94% 400% 63 % 34.1%
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ]km TBD $| 51643 % 60,708 18239 | 85% 97% 63% 34.3%
Claim Status: NONE [ 1w
Contract Totals for: || 04302 | . *l CLIZ
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $[ 21,098 % % % %
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK [M]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO [ ] TBD $[ 313484 $ 0 0o % 21,523
4639 006 000 09104 VER,SIDEWALK & CURB [ Im TBD $ 215,231 0 287
181 County: RAVALLI [ ]kM  TBD $ 2151s% 0 0| 1% 1% NA  133%
Claim Status: NONE [ 1w
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK [M]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS L] TBD $[ 76395 $ 0 0 s 5,359
4750 007 000 09104 [ Iwm TBD $ 53,587 0 840
410 County: RAVALLI [ ]Kkm TBD $( 53§s$ 0 0 1% 16 % N/A 156. %)
Claim Status: NONE [ Im
Contract Totals for: || 09104 | . s__ze8 [ 4
[ 389,881 ] §| 9 | q 26,887
Proj. Count: s 268818 [ J 8 1,127
$| 2,689 9] 268,818 $[ 26,882 %[ 4% [ g% %
SMP 2099(03) BLAHNIK CONSTRUCTION, INC. [ ] o718/02 $ 499,917 0
MISSOULA AND BUTTE DISTRICTS - CRUSH & STOCKPILES [ 0 08/20/02 $[ 405203 $ 0 0o 3 49,992
4967 003 000 12602 [ owm  10/302 $ 499,917 0 0
999 County: BEAVERHEAD,GRAI[ QKM  TBD $[ 502,553 $ 0 0| 101% 0% NIA N/A
Claim Status: NONE [ gm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 69
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0o 3 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  1118/03 $ 1,050,419 250 % 60,544
510 County: RAVALLI [ ]km  TBD $] 1,018,503 $ 0 $ 0| 97% 58% 114% 59 %
Claim Status: ACTIVE [ Im
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 [ [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086,193 $ 1,182,821 37 $ 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1,498,761
County: RAVALLI KM TBD $] 11,257,558 $ 11,305,987 $ 1580307 | 100% 95% 99% 13.3 %
Claim Status: ACTIVE M
$] 10,723,011 [ 25Q
Contract Totals for : ‘ ‘ 14401 ‘ s
[ 12382,250] $[ 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,559,304
$[ 12,276,084 $[ 12,356,406 $[ 1,685,349 % [ 93 % % %
SMP 3299(04) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 05/05/03 $ 502,700 0
MISSOULA DISTRICT CRUSH AND ST~ CRUSH & STOCKPILE [0 07/07/03 $[ 466,400 $ 0 0o s 50,270
5246 004 000 21403 [ dwm  11/01/03 $ 502,700 0o 3 0
County: MINERALMISSOUL/[ QKM  TBD $] 469,694 $ 0 $ 0| 93% 0% NIA N/A
Claim Status: NONE [ gwm
- $[ 12,080,317 | 287
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ .
[ 13,739,623 $| 1182821 [ 37 9 1,206,315
e, Bt Project Mgr. Total Length: M $[ 13263138 [ 317 ¢ 1,589,544
KM $] 13,336,191 $[ 13,724,286 $[ 1,833,591 | [ 97% [ 87% [ 96% [ 11.9%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(117)61 JTL GROUP, INC. - KALISPELL P 00005 | [M]  05/14/02 $ 622,863 60

POLSON - NORTH PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 739731 % 0 0o 49,829

4264 117 000 01102 Ml 07/15/03 $ 622,863 60 % 57,156
181 County: LAKE KM TBD 8] 5762443 622,863 62,286 | 93% 92% 130% 9.9 %
Claim Status: NONE ]

STPP 36-1(20)16 JTL GROUP, INC. - KALISPELL P 00036 | [M]  05/14/02 $ 137,915 60

HOT SPRINGS N. & S. PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 161833 % 0 0o 3 11,033

4275 020 000 01102 Ml 07/15/03 $ 137,915 60 $ 13,086
183 County: SANDERS KM TBD $] 114733 $ 0 0| 83% 119% 130% 11.4 %
Claim Status: NONE Mi

STPP 33-1(33)10 JTL GROUP, INC. - KALISPELL P 00033 | [M]  05/14/02 $ 334,874 60

LIBBY -DAMN. & S. SEAL & COVER 07/10/02 $[ 396884 % 0 0 $ 26,790

4274 033 000 01102 Ml 07/15/03 $ 334,874 60 $ 24,019
183 County: LINCOLN KM TBD $] 266,798 $ 0 0| 80% 90% 130% 9 %
Claim Status: NONE Mi

STPP 33-1(32)0 JTL GROUP, INC. - KALISPELL P[ 00033 [ [M]  05/14/02 $ 21,745 60

CALIFORNIA STREET - LIBBY SEAL & COVER [ ¢ 07/10/02 $[ 27403 % 0 0o $ 1,740

4273 032 000 01102 439 Ml 07/15/03 $ 21,745 60 $ 7,114
183 County: LINCOLN 708 KM TBD $(  17010s 21,745 10,873 | 78% 65% 130% 41.8 %
Claim Status: NONE 439 MI

STPP 52-1(24)3 JTL GROUP, INC. - KALISPELL P] 00052 | [M]  05/14/02 $ 73,716 60

5 KM E. OF POLSON-EAST PLANT MIX OVERLAY,SEAL & COVER 07/10/02 $[ 87,6598 0 0o 3 5,897

4857 024 000 01102 Ml 07/15/03 $ 73,716 60 % 13,324
181 County: LAKE KM TBD 8 82324s 92,325 19,388 | 89% 69 % 130 % 16.2 %
Claim Status: NONE ]

SFCS 548-1(7)0 JTL GROUP, INC. - KALISPELL S] 00548 [ [M]  05/14/02 $ 108,663 60

WEST RESERVE DR.- KALISPELL SEAL & COVER [0 07/10/02 $[ 125891 $ 0 0o s 8,693

4286 007 000 01102 Ml 07/15/03 $ 108,663 60 % 10,378

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $] 115788 $ 0 0] 107% 119 % 130 % 9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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MCMSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 424-1(6)0 JTL GROUP, INC. - KALISPELL S] 00424 [[M]  05/14/02 $ 388,016 60
KALISPELL - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ 07/10/02 $[ 420,900 $ 0 0 $ 31,041
4283 006 000 01102 Ml 07/15/03 $ 388,016 60 % 43,723
181 County: FLATHEAD KM  TBD $] 413,166 $ 433,167 $ 51,980 | 95% 84 % 130% 10.6 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 01102 ‘ 3 s__tesrred [ o
[ 1,960,302 $| 9 | q g 135,023
Proj. Count: $[ 1687793 [ 69 s[ 168800
$] 1,586,060 $[ 1,751,553 $[ 191,043 % [ 88 % % %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL [M] 11/24/03 $ 985,315 60
COLUMBIA EALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ] TBD $[ 1231676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER [ Iwm TBD $ 985,315 60 18,889
SQUIRES-BILL 444-6228 181 County: FLATHEAD [ Jkm TBD ${ 9854s 0 0| 1% 24% NA  192. %
Claim Status: NONE [ 1w
STPHS 0002(481) JTL GROUP, INC. - KALISPELL P [M]  05/05/03 $ 224,501 60
1997-D1-MISCELLANEOUS SAFETY SLOPE FLATTENING AND SIGNING [ ] 06/23/03 8] 204,599 $ 0 0 22,450
4018 481 000 13303 [ ]wm  10/21/03 $ 224,501 60 45512
310 County: LAKE,FLATHEAD [ |KM  TBD $[ 231,013 $ 235,248 44,697 | 98% 102% 100 % 19.7 %
Claim Status: NONE [ 1w
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P[ 00001 [ [M]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 09/23/03 $[ 3800017 $ 0 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Mi TBD $ 2,966,207 20 147,276
130 County: FLATHEAD KM TBD $[ 873316$ 0 0| 29% 50% 36% 16.9%
Claim Status: NONE M
SMP 4599(03) LHC, INC. [ ] 071802 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ ¢ 08/26/02 $[ 348464 $ 0 0 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0 0
999 County: LINCOLN&SANDEF[ QKM  TBD $[ 281,033 $ 0 0| 101% 0% NIA N/A
Claim Status: NONE [ gm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[  62604% 0 0 $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS M TBD $ 59,215 90 3 1,898
181 County: FLATHEAD KM  TBD $ 93043 0 0| 16% 36% 41% 20.4%
Claim Status: NONE ]
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 | [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121344 $ 0 0 $ 180,345
4271 105 000 26403 ING M TBD $ 2,003,838 90 $ 27,906
180 County: FLATHEAD KM TBD $] 304,204 $ 0 0| 15% 15% 41% 9.2%
Claim Status: NONE Mi
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 | [M]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 0 0 $ 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS [ Im TBD $ 80,143 90 3 6,121
410 County: FLATHEAD [ ]kM  TBD $[  27340s 0 0| 34% 85% 41% 22.4%
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 26403 ‘ | 2lsi0d | o
$] 2,248,799 9| 0 | q 3 192,887
Proj. Count: $[ 2143196 [ 9 | 35,925
$| 340,844 $| 2,143,194 $[ 192,887 % % % %
- $] 8,286,486 [ 360
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ .
[ 9,793,857 $| Q| q 3 753,754
e Project Mgr. Total Length: M $| 8,286,484 | 360 § 416,402
KM $[ 3,322,120 9] 8,360,993 $[ 832,021 |[ 40% [ 50% [ 58% [ 12.59%
Project Mgr.‘ 189 ‘ ‘HAM, DANIEL ‘ Work Phone: 295-4049 | Cell Phone: Email: ‘ dham@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC M 09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 $[  607,774$ - 7,532 0o 3 92,116
4646 024 000 03803 [ 1w TBD $ 606,572 60 $ 24,426
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ Jkm TBD $] 209,585 $ 0 0| 34% 27% N/A 11.7 %
Claim Status: NONE [ Im
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P] 00056 | [M] ~ 02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ 9 04/01/02 $[ 4721654 $ 633,967 45 $ 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 $ 987,397
160 County: SANDERS KM TBD $] 5423258 $ 5494441 $ 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 189 \ ‘HAM, DANIEL \ S___s3ceszy | 189
$[ 5,329,430 $| 626,435 | 45 3 472,494
RIGICotnt: Project Mgr. Total Length: M $[ 5995258 [ 22§ $[ 1,011,823
KM $[ 5,632,843 §] 6,108,545 $[ 1,093,157 | [ 92% [ 93% [ 87% [ 18%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9039(33) FRONTIER-WEST, L.L.C. X| 39104 M 02/10/03 $ 713,538 120
CLARK FORK - EAST OF DRUMMOND REPLACEMENT OF A THROUGH TRUSS 03/24/03 $[ 894,600 $ 15,468 3 $ 85,625
3848 033 000 04902 BRIDGE W/PRESTRESSED CONCRETE 13§ Ml 10/27/03 $ 729,006 123 122,539
221 County: POWELL KM TBD $] 697,984 $ 0 0| 98% 143% 83% 17.6%
Claim Status: NONE Mi
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P] 00041 | [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $] 2,110,268 $ 478,295 41 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE MI TBD $ 2,255,350 191 289,817
221 County: POWELL KM TBD $[ 1795129 $ PENDING 450,471 | 101% 64% 59% 16.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,049 $ 0 0 $ 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ 1w TBD $ 213,026 90 $ 32,798
221 County: GRANITE [ ]km  TBD $ 136,867 % 0 0| 64% 128% 36% 24 %
Claim Status: NONE [ Im
BH 0002(577) L M NEILSON & SONS, INC. [M]  11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] TBD $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 $ 392
240 County: RAVALLI [ ]km TBD ${ 27233 0 0| 1% 1% NA 144 %
Claim Status: NONE [ 1w
: $] 2,975,810 [ 429
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI ‘ 3
[ 3,690,268 $| 493,763 | 44 3 374,868
RIGICotnt: Project Mgr. Total Length: M $| 3469573 [ 464 3| 445,546
KM $[ 2,632,703 3] 1,198,755 $[ 594327 | [220% [ 75% [ 53% [ 16.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 3937173 $ 83,800 2 $ 401,724
3097 079 000 01BO1 AL & COVER [ Im TBD $ 4,101,040 242 350,523
180 County: POWELL [ ]km TBD $]  423488§$ 4,288,232 428,823 | 99% 82% 107% 8.3 %
Claim Status: NONE [ 1w
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. 1700090 [ [E] 12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 03/08/02 $] 7543291 % 34,836 6 $ 681,090
3587 083 000 01B01 AL & COVER M TBD $ 6,845,738 246 651,493
180 County: POWELL KM TBD $[ 6,689,053 % 6,868,134 686,813 | 97% 95% 106% 9.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 955529 $ 6,159 0 $ 92,334
3097 080 000 01BO1 AL & COVER [ 1w TBD $ 929,500 240 $ 73,032
180 County: POWELL [ ]km  TBD $[ 928345 % 962,310 $ 96231 96% 76% 108% 7.9 %
Claim Status: NONE [ Im
$[ 11,751,483 | 24Q
Contract Totals for : ‘ ‘ 01B01 ‘ 3
[ 12,435,993 ] 124,795 | § $] 1175148
Proj. Count: $[ 11,876,274 | 248 $[ 1,075,048
$[ 11,852,284 $[ 12,118,676 $[ 1,211,867 % % % %
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA P 00024 | [M]  03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ¢ 06/02/03 $[ 688550 $ 0 0 51,360
4912 057 000 07203 CING,SEAL & COVER Ml 10/04/03 $ 641,994 45 50,501
180 County: MISSOULA KM TBD $] 592,709 $ 0 0| 92% 98% 56% 8.5%
Claim Status: NONE M
STPP 0002(576) OMO CONSTRUCTION INC P 00001 | [E]  07/07/03 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD 153.3 08/11/03 $ 1164564 $ 0 0 109,203
4278 576 000 09603 E [ gm TBD $ 1,213,363 110 44,050
310 County: GRANITELAKE,SAN[ 0 KM TBD $ 711,026 $ 0 0| 59% 40% 56% 6.2 %
Claim Status: NONE Mi
; $] 13,606,840 [ 39§
Project Mgr. Totals for : \ \ 184 \ \MAART, WILLIAM W \ .
[ 14,289,107 $| 124,798 | g 1,335,71]
e, Bt Project Mgr. Total Length: M $[ 13731635 403 ¢ 1,169,599
KM $] 13,156,019 $[ 13,974,033 $[ 1,372,430 | [ 94% [ 85% [ 86% | 8.9%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 69

| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P 00001 [ [M]  12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE TBD $[ 24188 $ 6,561 7 $ 3,360
4601 116 000 03C02 LL [ 1w TBD $ 34,561 37 $ 7,408
411 County: FLATHEAD [ ]kM  TBD 8 8721 0 $ 0| 31% 220% NA  84.9%
Claim Status: NONE [ Im
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 $ 5,157
4427 646 000 05203 RIPS [ ]wm  09/16/03 $ 51,569 30 % 13,593
410 County: FLATHEAD [ ]kM  TBD $] 53443 s 56,217 $ 12,930 | 95% 105% 57 % 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL [ ] ©2/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA [ ] TBD $[ 13,704,853 $ 0 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE [ Im TBD $ 14,344,308 0o 3% 21,257
130 County: FLATHEAD [ JkMm TBD $] 143,439 $ 0 $ 0] 1% 2% NA  148%
Claim Status: NONE [ 1w
STPP 1-2(120)128 MONTANA LINES, INC P[ 00001 [ [M]  05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 151,369 $ 0 0 $ 18,903
4904 120 000 07403 KING [ Iwm TBD $ 189,029 45 8 26,729
410 County: FLATHEAD [ ]Kkm TBD $[ 186,921 $ 210,662 $ 30,448 | 89% 88% 78% 14.3%
Claim Status: NONE [ Im
STPP 1-2(121)126 MONTANA LINES, INC P 00001 | [M]  05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 139,263 0 0o 3 16,960
4782 121 000 07403 KING [ 1w TBD $ 169,600 45 $ 24,922
410 County: FLATHEAD [ Jkm TBD $[ 163619 % 190,790 $ 30,708 | 86% 81% 78% 15.2%
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 07403 ‘ 3 3| secd L4
[ 290,632 ] $| 9 | q g 35,863
Proj. Count: s[ 358629 [ 49 51,651
$| 350,540 $| 401,453 $[ 61,156 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 69
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 52-2(27)50 EDWARD T COPPS CONST. P] 00052 [ [M]  04/11/02 $ 307,216 90
SPRING CR - E OF KALISPELL BRIDGE DECK REHABILITATION 06/11/02 $ 215869 % 0 0o 3 36,866
3846 027 000 10202 054 Ml 07/09/03 $ 307,216 90 93,589
230 County: FLATHEAD KM TBD $[ 302,253 % 307,691 98,461 | 98% 95% 97%  31%
Claim Status: NONE M
NH 5-3(83)127 RIVERSIDE CONTRACTING, INC. P] 00005 | [M]  08/09/02 $ 356,622 45
US93 - WHITEFISH PLANT MIX OVERLAY,SEAL & COVER 03/19/03 $[ 297449 $ 7,532 0 $ 28,530
4267 083 000 13702 ,SIDEWALK & CURB IMPROVEMENTS Ml 09/16/03 $ 364,154 45 43,495
180 County: FLATHEAD KM TBD $[ 378203 $ 377,490 49,074 | 100% 89% 76% 11.5%
Claim Status: NONE Mi
NH 5-3(82)113 RIVERSIDE CONTRACTING, INC. P] 00005 | [M]  08/09/02 $ 933,896 45
NORTH MAIN - KALISPELL PLANT MIX OVERLAY,SEAL & COVER 03/19/03 $[ 839,949 s 0 0 $ 74,712
4265 082 000 13702 ,SIDWALK & CURB IMPROVEMENTS Ml 09/16/03 $ 933,896 45 73,391
180 County: FLATHEAD KM TBD $[ 844,169 $ 851,203 85120 | 99% 86% 76% 8.7 %
Claim Status: NONE Mi
$]  129051§ [ 4§
Contract Totals for : ‘ ‘ 13702 ‘ .
[ 1,137,398] $| 7,532 | q 3 103,242
Proj. Count: $[ 1208050 | 45 $[ 116,886
$] 1,222,367 $[ 1,228,693 $[ 134194 % % % %
CM 6728(3) SCHELLINGER CONST CO.,INC. U 06728 | [M]  04/07/03 $ 366,453 45
WHITEFISH STAGE ROAD - KALISPE LEVELING,PLANT MIX BITUMINOUS [ § 06/26/03 $[ 408,800 $ 0 0 $ 29,316
4461 003 000 18303 SURFACING,SEAL & COVER Ml 10/22/03 $ 366,453 45 % 50,119
180 County: FLATHEAD KM TBD $[ 376713 $ 375,225 $ 60,036 | 100% 83% 80% 13.3%
Claim Status: NONE M
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ . S| 16746609 | 289
[ 15,823,523 3 14,093 | 7 9 1,361,349
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 16,760,784 | 297 ¢ 354,503
KM $] 2,457,478 $[ 16,741,586 $] 15176873 | [ 15% [ 23% [ 72% [ 144%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 13 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

‘Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 50,539
310 County: FLATHEAD KM TBD 8 207,21G% 0 0| 13% 39% 5% 244%
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 | [M]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER [ ] 11/10/03 $[ 852399 $ 0 0 $ 56,065
3862 003 000 01700 M TBD $ 700,812 100 $ 12,662
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD ${ 83159 % 0 0| 12% 23% 5% 152%
Claim Status: NONE [ 1w
$[ 2335729 | 10Q
Contract Totals for : ‘ ‘ 01700 ‘ 3
[ 2,956,255 ] $| 0 | q 3 186,858
Proj. Count: $[ 2335728 [ 100 $| 63,201
$| 290,365 $| 2,335,725 $[ 186,859 % % % %
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S] 00559 [ [M]  05/14/02 $ 243,143 60
JCT US 93 - EAST SEAL & COVER [ 3¢ 05/31/02 $[ 203275 % 83 0 $ 19,451
4288 001 000 02402 Ml 06/12/03 $ 243,225 60 $ 24,001
SQUIRES-BILL 444-6228 181 County: LAKE KM TBD $] 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE Mi
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P[ 00006 | [M]  05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 05/31/02 $[ 138,040 % - 1,063 0 $ 10,795
4277 097 000 02402 Ml 06/12/03 $ 133,869 60 S 8,036
183 County: SANDERS KM  TBD $[ 125177 0 0| 93% 74% 102% 6.4%
Claim Status: NONE M
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P 00006 | [M]  05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 05/31/02 $[ 842693 1,814 0o 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 S 8,314
183 County: SSANDERS KM  TBD $[ 742518 75,258 $ 12,794 | 99% 65% 102% 11.2 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P] 00006 | [M]  05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY LEVELING,SEA 05/31/02 $[ 516806 $ - 2,059 0o 3 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 $ 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM TBD $[ 510419 s 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 02402 ‘ 3 sl oreset [«
[ 942390 | $[ - 1,225 | q g 78,317
Proj. Count: s orr,73 [ 60 8 87,984
$| 952,621 $| 975,199 $[ 84,789 % % % %
CM 24(18) SMITH PAVING & CONTRACTING ENT [ ] 08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [ ] 09/22/03 $[ 317341 s 0 0o $ 23,696
4556 018 000 02603 CING [ Im TBD $ 236,962 60 34,792
SQUIRES-BILL 444-6228 140 County: LAKE [ Jkm TBD $ 170219 $ 0 0| 72% 147% 63% 20.4%
Claim Status: NONE [ 1w
SFCP 1-2(119)129 JTL GROUP, INC. - KALISPELL P 00001 | [M]  09/26/02 $ 1,058,278 45
GLACIER AIRPORT - NORTH LEVELING,PMS,OVERLAY & SEAL & 04/21/03 $[ 1465780 $ 0 0o s 84,662
3863 119 000 13902 COVER Ml 10/03/03 $ 1,058,278 45 76,335
181 County: FLATHEAD KM TBD $[ 9844743 0 0| 93% 90% 89% 7.8%
Claim Status: NONE M
SMP 2499(4) BLAHNIK CONSTRUCTION, INC. [ ] 05/05/03 $ 381,440 0
MISSOULA DISTRICT CRUSH & STOC ~ CRUSH & STOCKPILE [ 3 10/31/03 $[ 408,250 $ 0 0o % 38,144
5242 004 000 17403 [ owm  11/22/03 $ 381,440 0 0
County: LAKE,SANDERS [ GKM  TBD $ 3754371 % 0 0| 98% 0% NA N/A
Claim Status: NONE [ gm
SMP 2799(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ ¢ 10/07/03 $[ 702,919 $ 33,300 0 $ 57,829
5244 004 000 19403 [ gwm TBD $ 611,593 0 0
County: FLATHEAD,LINCOLN[ QKM  TBD $[ 366,085 $ 0 0| 63% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 191 \ ‘ROBERTS, JAMES \ S| Sseessy | 264
$[ 6,792,931 $| 32,075 | q s 469,504
RIS (U Project Mgr. Total Length: M $| 5601733 [ 265 $ 262,312
KM $]  3189,201 $[ 5,565,897 $[ 475974 | [ 56% [ 55% [ 54% [ 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 15 of 69

| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ gkalberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 1-2(86)180 FRONTIER-WEST, L.L.C. P | 00001 M 07/13/01 $ 3,786,455 180
MIDDLE FORK FLATHEAD RIVER-SE CONST.OF WELDED PLT GIRDEER BR 09/10/01 $[ 3765960% - 25861 0 $ 567,968
1763 086 000 03501 IDGE,GR,GRVL,PL.MIX SURF.& Ml 10/25/03 $ 3,760,594 180 $ 422,651
221 County: FLATHEAD KM TBD $] 3793460 $ 3,840,831 $ 567,968 | 99% 74% 98% 11.1%
Claim Status: NONE ]
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 [ [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[  721493$ 0 0 $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI .366 MI TBD $ 719,431 100 $ 27,803
221 County: LAKE KM TBD $ 19,696 $ 0 $ 0| 3% 26% NA  141. %
Claim Status: NONE Mi
BR 9032(33) FRONTIER-WEST, L.L.C. X] 32663 | [M]  11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 3¢ 04/10/03 $[ 642,053 % 0 0 $ 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR MI TBD $ 461,181 90 $ 109,445
County: MISSOULA 149 KM TBD $[ 421,916 $ 0 $ 0| 91% 198% 99 % 25.9%
Claim Status: NONE Mi
BH 0002(507) CONCRETE BARRIER [M]  03/10/03 $ 1,185,073 120
D1 - SEISMIC REHAB SEISMIC BRIDGE REHABILITATION [ ] 05/12/03 $[ 1,103,039 $ 9,331 0o % 142,209
3843 507 000 05C02 Ml 10/15/03 $ 1,194,404 120 % 146,722
230 County: FLATHEAD KM TBD $[ 1,182,097 $ 1,229,341 $ 159,814 | 96% 92% 92% 12.4 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 190 \ ‘SACKETT, DEAN \ . Sl eds214f | 45
[ 6,232,544 3 - 16,530 | q 9 873,434
Proj. Count: [ 4 | S [T Tt (L M $[ 6135610 490 3 706,621
KM $[  5417,169 $] 6,250,784 $[ 891,039 | [ 87% [ 79% [ 7% [ 13%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 16 of 69
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1700090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0o $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 3 195,359
170 County: MISSOULA KM  TBD 8] 2187,913$ 2,184,734 $ 196,626 | 100% 99% 99 % 8.9 %
Claim Status: NONE ]
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 1100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 46,770 6 $ 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB M TBD $ 10,986,822 6 % 449,473
180 County: GRANITE,POWELL KM TBD $] 6,592,207 $ 0 0| 60% 34% N/A 6.8 %
Claim Status: ACTIVE Mi
SMP 3299(03) HERB RICHARDS CONSTRUCTION CO. [ ] o7/1si02 $ 268,370 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3¢ 08/21/02 $[ 296,700 $ 63 10 $ 26,837
4971 003 000 16602 [ gwm 121502 $ 268,433 0 3 0
999 County: MISSOULA [ dKM TBD $[ 265890 $ 0 0| 9% 0% NIA N/A
Claim Status: ACTIVE [ gwm
- $[ 13535103 | 9f
Project Mgr. Totals for :\ \ 181 \ ‘SULLIVAN, SHEILA \ .
[ 13,733,473 §| 13598 [ 16 $| 1,525,777
e, Bt Project Mgr. Total Length: M $[ 13548701 106 $| 644,832
KM $[ 9,046,009 $[ 13,393,156 $] 1536269 | [ 68% [ 42% [102% | 7.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 17 of 69

| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 100,399,696 [ 3,295
$[ 104,231,387 | 2,562,007 | 159 $[ 10,127,925
$[ 102,961,701 [ 3,454 $| 7,516,648
s[ 71,807,961 s 10157139 s 11846569 | [ 70% [63% [ 74% [105%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(95)189 JIM GILMAN EXCAVATING INC. 17100090 [ [M]  04/07/03 $ 242,523 20
DEER LODGE - SOUTH SEAL & COVER 07/24/03 $[ 2414733 0 0 19,402
4775 095 000 05303 Ml 09/06/03 $ 242,523 20 8,902
183 County: POWELL KM TBD $[ 219716 % 0 0| 91% 46% 70% 4.1 %
Claim Status: NONE ]
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 1100090 | [M]  05/14/02 $§ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $[ 6276619 $ 130,888 0 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 424,959
180 County: DEER LODGE,SILVE KM TBD $] 5886383% 6,006,731 480,539 | 98% 88% 111% 7.2 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P 00019 | [M]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380575 % - 3,176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 18,287
183 County: DEER LODGE KM TBD $ 318,914 $ 324,300 35673 | 98% 51% 111% 57 %
Claim Status: NONE M
$] 5981697 [ 120
Contract Totals for : ‘ ‘ 09402 ‘ .
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109409 [ 129 $[ 443246
$] 6205299 $[ 6,331,031 $[ 516,217 % % % %
CM 0299(12) JIM GILMAN EXCAVATING INC. UJ 00201 [ [M]  06/07/02 $ 106,872 60
SYCAMORE/PENNSYLVANIA-ANACONDA MILLING,PMS OVERLAY,SEAL & COV [ ¢ 07/12/02 $[ 942618 0 0 8,550
4550 012 000 09502 ER 778 Ml 09/18/03 $ 106,872 60 10,816
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM TBD $[ 101891 $ 0 0| 95% 127% 92% 10.6 %
Claim Status: NONE 778 M
SFCS 569-1(2)0 JIM GILMAN EXCAVATING INC. S 00569 [ [M]  06/07/02 $ 381,518 60
JCT MT-1 - SOUTH LEVEL,PMS OVERLAY,SEAL & COVER 025 07/12/02 $[ 343,926 $ 0 0 30,521
4938 002 000 09502 Ml 09/18/03 $ 381,518 60 16,708
TRIBELHORN-LESLY 494-9612 181 County: DEER LODGE KM TBD $[ 369541 % 0 0| 97% 55% 92% 45%
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[18- VAR 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

District 2 - Butte |

Page 19 of 69

MCMSR009

‘Project Mgr.‘ 216 ‘ }ARVISH,MIKE ‘ Work Phone: 563-7261 | Cell Phone: Email: ‘ marvish@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 273-1(8)0 JIM GILMAN EXCAVATING INC. S[ 00273 [ [M]  06/07/02 $ 193,368 60
ANACONDA - GALEN SEAL & COVER [ @ 07/12/02 $[ 166843 $ 0 0o 3 15,469
4939 008 000 09502 Ml 09/18/03 $ 193,368 60 % 8,149
TRIBELHORN-LESLY 494-9612 183 County: DEER LODGE KM TBD $] 183,657 % 0 0| 95% 53% 92% 4.4%
Claim Status: NONE ]
Contract Totals for : || 09502 | 3 s__oonrg [ o
[ 605,030 | $| 9 | q g 54,54
Proj. Count: s 681,758 [ 60 35,673
$| 655,089 $| 681,758 $[  5454Q % [ 65 % % %
STPP 46-6(3)58 A.M. WELLES, INC. [M]  07/07/03 $ 3,500,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 62,177 3 $ 359,029
2137 003 000 15303 CING [ Im TBD $ 3,652,464 143 172,702
140 County: SILVERBOW,BEAVE[ | KM  TBD $] 1,071,823 $ 0 0| 30% 48% 28% 16.19%
Claim Status: NONE [ 1w
: $] 10,496,265 | 34Q
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE ‘ 3
[ 11,566,625 $| 189,889 | 3§ 911,507
RIGICotnt: Project Mgr. Total Length: M $[ 10686154 [ 343 §| 660,523
KM $[  8151,926 $[ 10,845,599 $[ 949183 | [ 75% [ 70% [ 71% [ 8.1%
Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. P 00008 [ [M]  06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA 07/15/02 $[ 1,787,830 $ 224,843 3 $ 175,002
3377 039 000 01502 CING,SEAL & COVER Ml 07/24/03 $ 1,974,862 123 $ 218,098
130 County: BROADWATER KM TBD 8]  1999513$ 1,999,333 $ 219,927 | 100% 99% 89 % 10.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(40)68 S K CONSTRUCTION, INC. P 00008 | [M]  06/07/02 $ 2038144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA 07/15/02 $[ 2,012,823 $ 134,474 2 8 203,814
3377 040 000 01502 CING,SEAL & COVER Ml 07/24/03 $ 2172618 122 $ 203,437
130 County: BROADWATER KM  TBD $]  2125494$ 2,126,372 $ 212,637 | 100% 96% 89% 9.6 %
Claim Status: NONE ]
Contract Totals for: || 01502 | s|_sreatey [ 12
$[ 3,800,652 | $| 359,317 | 5  § 378,814
Proj. Count: $[ 4147480 [ 129 s[ 421,539
$] 4125007 $[ 4,125,705 $[ 432564 % % % %
STPHS-STPS-STPU 25(27) S K CONSTRUCTION, INC. U] 05802 | [M]  11/06/00 $ 1,749,409 120
ONE MILE EAST OF HELENA GRADE,AGG.SURF,PLANT MIX SURF. 03/26/01 $] 2,061,164 $ 439,039 23§ 174,941
2370 027 000 07999 ,SEAL & COVER,& CONC.SLAB Ml 03/28/03 $ 2,188,449 143 $ 387,128
221 County: LEWIS & CLARK KM TBD $]  2270676$ 2,238,814 $ 408,504 | 101% 95% 104 % 17 %
Claim Status: NONE Mi
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S] 00360 | [M]  06/07/02 $ 431,501 120
FORT LOGAN ROAD SEAL & COVER 07/25/02 $[ 415997 $ 20,016 1 34,527
4650 002 000 08502 Ml 09/13/03 $ 451,607 121 37,592
TRIBELHORN-LESLY 494-9612 180 County: MEAGHER KM TBD $[ 417,029 $ 0 0| 97% 109% 59 % 9 %
Claim Status: NONE Mi
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P[ 00014 [ [M]  06/07/02 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 07/25/02 $[ 229,969 $ 0 0 19,411
4308 022 000 08502 Ml 09/13/03 $ 242,636 120 10,663
183 County: MEAGHER KM TBD $[ 227,814 % 0 0| 94% 55% 59% 4.7%
Claim Status: NONE M
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P 00059 [ [M]  06/07/02 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 07/25/02 $[ 2042843 3 74,320 1 3 184,108
4313 023 000 08502 EAL & COVER Ml 09/13/03 $ 2,375,666 121 $ 154,944
180 County: PARK KM TBD $] 2377406 $ 2,389,702 $ 191,176 | 99% 81% 59% 6.5 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P | 00059 M 06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 07/25/02 $[ 213100 $ 0 0 $ 17,581
4609 022 000 08502 ,SEAL & COVER Ml 09/13/03 $ 219,756 120 $ 11,174
183 County: PARK KM TBD $[ 181575 % 0 0| 8% 64% 59% 6.2%
Claim Status: NONE ]
STPP 14-2(21)24 RIVERSIDE CONTRACTING, INC. P] 00014 | [M]  06/07/02 $ 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER 07/25/02 $[ 150438 $ 0 0 $ 12,084
4602 021 000 08502 [ 9.66 MI  09/13/03 $ 151,049 120 % 7,361
183 County: MEAGHER KM TBD $] 127,494 $ 0 0| 84% 61% 59% 589%
Claim Status: NONE Mi
$[ 3346379 | 120
Contract Totals for : ‘ ‘ 08502 ‘ .
[ 3052342] $| 94336 | I 267,711
Proj. Count: $[ 3440714 [ 123 s| 221,734
$] 3,331,320 $[ 3,434,734 $[ 274,779 % % % %
: $] 8,883,950 [ 36(
Project Mgr. Totals for : \ \ 226 \ ‘CARLSON,JACK \ )
[ 80914158 §| 892,692 | 30 3 821,468
PUEL ERE Project Mgr. Total Length: M $| 9,776,643 [ 390 3| 1,030,397
KM $[ 9,727,003 §] 9,799,253 $[ 1,115847 | [ 99% [ 92% [ 84% [ 10.6%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1100015 | [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7647860 - 32277 0 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR MI TBD $ 7,497,526 120 $ 74,735
160 County: JEFFERSON KM TBD $] 1,301,189 $ 0 0| 17% 12% 23% 57%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[18- VAR 04 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

Page 22 of 69

MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9022(22) FRONTIER-WEST, L.L.C. X] 22099 [ [M]  04/11/02 $ 567,376 120
BOULDER RIVER-6 KM EAST OF BAS 47 METER PRESTRESSED BEAM STRU 05/24/02 $] 569,599 $ 79,911 17 % 56,738
3981 022 000 02B01 CTURE WITH PLANT MIX APPROAACH A24 Ml 07/17/03 $ 647,287 137 % 113,006
221 County: JEFFERSON [ 2KM  TBD $[ 597875 % 580,921 $ 121,994 | 103% 93% 92% 18.9 %
Claim Status: NONE M
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 | [M]  09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 10/15/02 $] 1,482,586 $ 137,013 0o 3 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 132 Ml 12/23/03 $ 1,467,857 100 % 134,222
221 County: JEFFERSON KM TBD 8] 1447747$  1487,726 $ 178,527 | 97 % 75% 119% 9.3 %
Claim Status: COMPLETED M
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P 00069 | [M]  09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 10/15/02 $] 3033149 $ 195,216 6 $ 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT 61§ Ml 12/23/03 $ 2,867,999 106 $ 424,480
140 County: JEFFERSON KM TBD $[ 3075893 % 2873961 $ 466,138 | 107 % 91% 112% 13.8 %
Claim Status: NONE Mi
$] 4,003,627 [ 104
Contract Totals for: || 08702 | .
[ 4515735] §| 332,229 | § 3 480,435
Proj. Count: $[ 4335856 | 10§ $[ 558,702
$] 4523639 $[ 4,361,687 $[ 644,665 % % % %
SMP 2299(04) BLAHNIK CONSTRUCTION, INC. [ ] 05/05/03 $ 346,110 0
BUTTE DISTRICT CRUSH & STOCKP!I CRUSH & STOCKPILE [ ¢ 09/23/03 $[ 306,405 $ 0 0o 8 34,611
5241 004 000 16403 [ oM 1019/03 $ 346,110 0 0
County: JEFFERSON [ GKM  TBD $ 348194 % 0 0] 101% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . S| 124s6014 | 34
[ 13,039,599 3 379863 [ 23 ¢ 1,174,168
e Project Mgr. Total Length: M $[ 12,826,779 363 746,443
KM $] 6,770,897 $[ 12,818,521 $[ 1,403,654 | [ 53% [ 53% [ 75% [ 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P 00011 [ [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ ¢ 09/02/03 $[ 341779 $ 0 0o $ 35,399

4300 042 000 01503 L & COVER Mi TBD $ 353,989 40 $ 37,722
180 County: PARK KM TBD $[ 319196 $ 381,299 $ 57,195| 84 % 66% 63% 11.8%
Claim Status: COMPLETED ]

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 | [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 % 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ Iwm TBD $ 1,212,870 62 $ 179,679
310 County: PARK [ ]kM  TBD $]  1189547$ 1,199,336 203,887 | 99% 88% 92% 151 %
Claim Status: NONE [ 1w

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1775892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] TBD $] 1840821 % 0 0 $ 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ Im TBD $ 1,775,892 60 $ 1,297

DAVIES-JIM 444-6227 999 County: MEAGHER [ ]kM  TBD $f 0s 0 0| 0% 1% NA N/A
Claim Status: NONE [ 1w

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [M]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 06/16/03 $] 41414493 75,065 0o $ 326,719

4863 085 000 08403 AL & COVER M TBD $ 4,159,055 0 3 250,865
180 County: PARK KM TBD $[ 3,554,907 $ 0 0| 87% 77% 104% 7.1 %
Claim Status: NONE M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P] 00013 | [M]  11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2712518 $ 78,134 6 % 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE 372 MI 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA|[ 6 KM  TBD $ 1,890,280 $  1,948915 253,359 | 97 % 93% 115% 12.5 %
Claim Status: NONE ]

STPHS 90-6(96)317 OMO CONSTRUCTION INC 1100090 | [M]  09/06/02 $ 81,132 30

MEDIAN RAIL - BOZEMAN PASS CONCRETE MEDIAN RAIL 03/24/03 $[ 111824 $ 0 0o s 9,736

4430 096 000 09802 [ ] wm 040903 $ 81,132 30 % 7,752
310 County: GALLATIN [ ]km TBD $] 85788 % 95,788 $ 12452 | 90% 62% 83 % 9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 12-1(11)0 RIVERSIDE CONTRACTING, INC. P] 00012 [ [M]  05/14/02 $ 192,589 70
TARGHEE-WEST YELLOWSTONE GRADING,GRAVEL,PORT CEMENT CON [ 0 07/08/02 $[ 16488§$ - 1985 0 23,111
4580 011 000 12402 C PAVE,SIGNALS & INTERSECTION Ml 08/16/03 $ 190,604 70 12,390
183 County: GALLATIN KM  TBD $ 174828 s 0 0| 91% 54% 69% 7.1%
Claim Status: NONE M
NH 12-1(7)9 RIVERSIDE CONTRACTING, INC. P 00012 | [M]  05/14/02 $ 834,350 70
US 20/US 191 INTERSECTION-WEST PLANT MIX OVERLAY,SEAL & COVER 314 07/08/02 $[ 670,184$ - 43,269 0 100,122
4009 007 000 12402 Ml 08/16/03 $ 791,081 70 148,946
140 County: GALLATIN 228 KM TBD 8] 828,004 $ 854,182 150,183 | 97 % 99% 69% 18 %
Claim Status: NONE 454 MI
NH 12-1(12)9 RIVERSIDE CONTRACTING, INC. P[ 00012 | [M]  05/14/02 $ 346,165 70
US 20-WEST YELLOWSTONE SEAL & COVER 07/08/02 $[ 302,253 % - 187 0 41,540
4579 012 000 12402 Ml 08/16/03 $ 345,978 70 39,466
181 County: GALLATIN KM TBD $[ 270,053 $ 0 0| 78% 95% 69% 14.6%
Claim Status: ACTIVE M
Contract Totals for : || 12402 | sL_tasiof |
$[ 1137,325]$| - 45441 | q 3 164,773
Proj. Count: $[ 1327663 [ 79 $[ 200802
$] 1272885 %[ 1,392,936 $[ 214,834 % [ 93 % % %
SMP 1699(04) AM. WELLES, INC. [ ] 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE [ ¢ 08/11/03 $ 522675 $ 0 0o 8 62,400
5239 004 000 14403 [ gwm TBD $ 624,000 0 0
County: GALLATIN,MADISON] O KM  TBD $] 626493 $ 0 0] 100% 0% NA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :| | 221 | [COLLINGWOOD, MATT | . S 11330959 | 5od
[ 11,923,072 3| 121,291 | g g 1,138,309
e Project Mgr. Total Length: M $[ 11,461,248 | 508 $ 913,724
KM $| 8,939,003 $] 11,502,155 $[ 1,272,917 | [ 78% [ 72% [ 84% [ 10.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 25 of 69
MCMSR009

District 2 - Butte |

‘Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 | [M]  02/10/03 $ 3,049,967 75

2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 06/17/03 $[ 3,146,626 $ 170,074 108 243,997

4305 042 000 02103 .OVERLAY,SEAL & COVER Ml 01/12/04 $ 3,220,041 65 % 198,724
160 County: BROADWATER KM  TBD $] 3294828% 3,474,919 $ 208,495 | 95% 95% 97 % 6 %
Claim Status: NONE ]

NH 8-2(60)43 HELENA SAND & GRAVEL INC P] 00008 | [M]  08/09/02 $ 532,279 45

LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 09/23/02 $[ 563329 $ 8,646 0 42,582

4324 060 000 05702 ENT MARKING Ml 10/09/03 $ 540,925 45 48,573
181 County: LEWIS & CLARK KM TBD $[ 501,138 $ 538,309 41,465| 93% 117 % 198 % 9.7 %
Claim Status: NONE M

AR 23226(1) H L CONSTRUCTION [M]  09/02/03 $ 94,944 20

CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $ 65578 % 0 0 7,596

2354 001 000 07803 [ Im TBD $ 94,944 20 0

County: LEWIS & CLARK [ ]kM  TBD ${  57124s 0 0| 60% 0% 70% N/A

Claim Status: NONE [ 1w

NH 15-4(85)193 F MARONICK CONST. LLC 1700015 [ [M]  05/11/01 $ 3,153,678 180

CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $] 3,648,604 $ 279,171 14 315,368

2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 554,690
221 County: LEWIS & CLARK KM TBD $[ 3407495 $ 3,441,130 543,661 | 99 % 102 % 105 % 16.3 %
Claim Status: NONE [ Im

BR 8-2(47)43 MARONICK CONST. LLC P 00008 | [M]  10/11/01 $ 1,848,101 120

LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 190,289 2 184,810

3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL M TBD $ 2,038,390 122 343,681
140 County: LEWIS & CLARK KM  TBD $[ 2035011]$% 1,797,522 339,122 | 113% 101 % 146 % 16.9 %
Claim Status: COMPLETED ]

STPU 5807(8) MARONICK CONST. LLC U] 05807 | [M]  10/11/01 $  3,995495 120

NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,189 $ 603,913 41 399,549

2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, M TBD $ 4,599,407 161 812,102
130 County: LEWIS & CLARK KM TBD $]  4855494$ 4,658,782 919,789 | 104 % 88 % 111 % 16.7 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12401 s__sesseq [ 12
$[ 6,374,477 | $] 794203 [ 43§ 584,359
Proj. Count: $[ 6637797 [ 163 $[ 1,155,783
$] 6,890,505 $| 6,456,304 $[ 1,258,911 % % % %
SMP 2599(04) SCHELLINGER CONST CO.,INC. [ ] 05/05/03 $ 480,030 0
BUTTE DISTRICT CRUSH & STOCKPI CRUSH & STOCKPILE [ ¢ 07/28/03 $[ 382,089 $ 110,000 0 $ 48,003
5243 004 000 18403 [ gwm TBD $ 590,030 0 $ 0
County: L&C,MEAGHERBRC|[ QKM  TBD $[ 590,251 $ 0 0| 123% 0% NIA N/A
Claim Status: NONE [ gm
- $] 13,154,494 | 44q
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ .
[ 14,180,698 3| 1,362,003 [ 47 9 1,241,908
RIS (U Project Mgr. Total Length: M $[ 14516584 [ 487 1,957,770
KM $] 14,741,341 $[ 14,485,636 $] 2108131 | [102% [ 93% [113% [ 13.3%

Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-1(91)17 J T L GROUP, INC. - HIGHWAY 1100015 | [M]  04/11/02 $ 5165344 100
LIMA - RED ROCK COLDMILLING,PLANT MIX OVERLAY, 08/30/02 $[ 6,057,867 $ 156,129 2 $ 413,228
4103 091 000 01302 SEAL & COVER Ml 09/24/03 $ 5,321,473 102 $ 428,233
County: BEAVERHEAD KM TBD $]  5254804% 5300611 477,055 | 99% 90 % 126 % 8.1 %
Claim Status: NONE M
IM 15-1(97)0 BLAHNIK CONSTRUCTION, INC. 1100015 [ [M]  04/07/03 $ 749,722 35
MONIDA - LIMA SEAL & COVER [ ¢ 06/23/03 $[ 691,394 $ 0 0 $ 59,978
4795 097 000 04303 Ml 09/20/03 $ 749,722 3B % 32,464
183 County: BEAVERHEAD KM TBD $] 762,189 $ 758,186 $ 45491 | 101% 71% 97% 43 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Claim Status: ACTIVE

o w

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S| 00278 | [M]  02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 04/21/03 $[ 935763 % 18,064 1 3 78,911
4593 016 000 05103 ER Ml 09/08/03 $ 1,004,457 46 62,503
TRIBELHORN-LESLY 494-9612 180 County: BEAVERHEAD KM TBD $[ 980,520 $ 0 0| 9% 79% 59% 6.49%
Claim Status: NONE M
STPP 29-1(39)42 JIM GILMAN EXCAVATING INC. P[ 00029 [ [M]  09/06/02 $ 479,150 45
MAIN STREET-TWIN BRIDGES MILLING,PLANT MIX BITUMINOUS O 06/12/03 $[ 496271 $ 0 0 47,915
4309 039 000 07802 VERLAY,SEAL & COVER,SIDEWALKS Ml 10/14/03 $ 479,150 45 72,836
160 County: MADISON KM TBD $ 504,901 $ 499,840 79974 | 101% 91% 100 % 14.4 %
Claim Status: NONE Mi
Project Mgr. Totals for : \ \ 212 \ ‘HANCOCK,DALE \ S___7.3s0609 | 229
$[ 8,181,296 $| 174,193 | 3§ 600,032
PUEL ERE Project Mgr. Total Length: M $| 7554,802 [ 228 3 596,036
KM $[ 7,502,410 9] 7,545,030 $[ 681,431 |[ 99% [ 87% [103% | 7.9%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ 0 0 61,506
4648 012 000 01703 CING [ Im TBD $ 512,549 45 52,284
WILLIAMS-DUANE 444-7312 140 County: [ ]km TBD $[ 197,308 $ 0 0| 38% 8% 71% 265%
Claim Status: NONE [ 1w
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. [M]  11/27/00 $ 7,572,616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ [ ] 12/03/00 $] 7206318 $ 5,357,375 98 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING [ ]wm  1016/03 $ 12,929,991 298 927,169
180 County: SILVERBOW,JEFFE[ | KM  TBD $[ 13235876 $ 13,228,455 1,256,280 | 100 % 74 % 99 % 7 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. [M]  11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER [ ] 12/03/00 $[  831,620% - 4,025 0o 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 % 53,229
181 County: SILVER BOW,JEFFE KM  TBD $] 955961 $ 963,361 $ 95,466 | 99% 56 % 148% 5.6 %
Claim Status: ACTIVE [ Im
$[ 8527277 | 20Q
Contract Totals for : ‘ ‘ 06B00 ‘ 3
| 8037938 ]|$] 5353350 | 9§ 3 852,724
Proj. Count: $[ 13880623 [ 20 9 980,398
$[ 14,191,837 $[ 14,191,816 $[ 1,351,746 % % % %
BH 1805(9) EDWARD T COPPS CONST. U 01805 | [M]  05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 06/20/03 $[ 341,067 $ - 330 0 $ 51,317
4231 009 000 09303 M TBD $ 427,314 90 $ 71,155
231 County: SILVER BOW KM TBD $[ 370,713 8 426,844 $ 51221 | 87% 139% 84% 19.2 %
Claim Status: NONE M
: $] 9,467,465 | 33§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN ‘ 3
| 8969,927 $| 5353020 [ 99 $ 965,551
PUEL ERE Project Mgr. Total Length: M $[ 14820489 [ 433 9 1,103,837
KM $[ 14,759,857 $[ 15,131,209 $[ 1464473 | [ 98% [ 75% [ 93% [ 7.5%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 55-3(9)13 H-K CONTRACTORS, INC. P] 00055 | [M]  03/10/03 $ 1,881,372 75
WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 06/09/03 $[ 1962379 $ 21,600 1 $ 225,765
3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & 498 M TBD $ 1,902,972 7% $ 256,770
140 County: JEFFERSON KM TBD $] 1815643 $ PENDING $ 258,043 | 97 % 100 % 103 % 14.1 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 249-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00249 | [M]  06/07/02 $ 285,120 45
ENNIS-SOUTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ 08/23/02 $[ 206,559 $ 0 0o 22,810
4940 005 000 10502 Ml 08/19/03 $ 285,120 45 % 23,210
TRIBELHORN-LESLY 494-9612 181 County: MADISON KM TBD 8 266,643 % 0 0| 94% 102% 64% 8.7 %
Claim Status: NONE ]
- $] 2,166,493 [ 129
Project Mgr. Totals for : \ \ 211 \ ‘HELD,TERRY \ .
[ 2,168,934 3 21,600 | 1 s 248,574
Proj. Count: Project Mgr. Total Length: M 8| 2188093 [ 121 3 279,984
KM $[ 2,082,285 $] 285,120 $[ 280,853 | [730% [100% [ 88% [ 13.4%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING [M]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW GRADING,PLANT MIX BIT SURF,DRA [ ] TBD $[ 795779 % 0 0 $ 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG [ 1w TBD $ 698,913 45 $ 4,571
ALL County: GALLATIN [ ]xM TBD sf  0s 0 0| 0% 7% NA N/A
Claim Status: NONE [ Im
IM 0002(455) EDWARD T COPPS CONST. [M]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT [ ] 07/07/03 $[ 2,207,139 $ 2,800 0 $ 199,028
3095 455 000 06503 [ Im TBD $ 1,661,367 200 127,095
230 County: GALLATIN [ ]km TBD $[ 1,054,408 $ 0 0| 64% 64% 47% 12.1%
Claim Status: NONE [ 1w
STPS 411-1(7)0 RIVERSIDE CONTRACTING, INC. S] 00411 [ [M]  04/07/03 $ 143,502 30
JUNCTION SECONDARY 205-NORTH SEAL & COVER [0 05/30/03 $] 139,73 $ - 816 0o s 11,480
4808 007 000 07303 Ml 08/09/03 $ 142,686 30 % 14,592
183 County: GALLATIN KM TBD $[ 159,155 $ 0 0 111% 127% 17% 9.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 219 | JOHNSON RICKIE | . S| 2so0s6f | 27y
[ 3,142,650 9 1,984 | q 9 280,399
Proj. Count: Project Mgr. Total Length: M $[ 250296 [ 275 146,258
KM $[ 1,213,563 $ 2,500,987 $[ 280399 | [ 49% [ 52% [ 3% [ 12.1%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 586-5074 | Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S[ 81064 | [M]  08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 10/06/03 $[ 217724 3 0 0 $ 35,929
4644 005 000 02703 LATION [ Iwm TBD $ 239,527 0o 3 52,876
141 County: GALLATIN [ ]kM  TBD $[ 211708 $ 0 0| 8% 147 % NI/A 25 %
Claim Status: NONE [ Im
STPHS-NH 85-1(8)5 JTL GROUP, INC.-BELGRADE P[ 00085 [ [M]  05/05/03 $ 417,335 45
TURNBAYS - SOUTH OF BELGRADE GRADING,GRAVEL SURF,MILLING,PL 06/11/03 $[ 420,203 $ 0 0 33,387
4026 008 000 04802 ANT MIX BIT.SURFACING & SEAL 474 Ml 10/01/03 $ 417,335 45 63,412
310 County: GALLATIN KM  TBD $[ 368129 % 0 0| 88% 190% 91% 17.2%
Claim Status: NONE M
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P[ 00084 [ [M]  02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 03/13/02 $[ 697734 $ 136,420 4 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING Ml 10/09/03 $ 6,733,910 204 1,020,385
140 County: GALLATIN KM TBD $] 6733566 $ 6,696,387 995,188 | 101 % 103 % 101 % 15.2 %
Claim Status: ACTIVE Mi
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 [ [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $] 1,822,769 $ - 12,684 0 146,185
4801 050 000 09403 & SEAL & COVER M TBD $ 1,814,632 60 51,536
180 County: GALLATIN KM TBD $] 337,248 % 0 0| 18% 35% 83% 153%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 HMCCORMICK, THOMAS tmccormick@state.mt.us

‘ Work Phone: 586-5074 | Cell Phone: | 581-3336 Email: ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| | 223 | MCCORMICK, THOMAS | . S| 0081664 | 30
[ 9438042 3| 123,736 | 4 3 1,073,175
Proj. Count: [ 4 ] Project Mgr. Total Length: M $| 9205404 [ 309 | 1,188,209
KM $| 7,650,651 $ 9,180,564 $[ 1210689 | [ 83% [ 98% [ 9§% [ 155%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ 1 TBD $[ 975967 $ 0 o s 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ Iwm TBD $ 765,430 0o 3 299
231 County: JEFFERSON [ JkMm  TBD $f  0s 0 0] 0% 0% NA N/A
Claim Status: NONE [ Im
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. 1700090 [ [E]  04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 1770718 $ 67,324 1 148,784
3875 054 000 07200 Ml 09/14/01 $ 1,927,127 121 193,157
181 County: JEFFERSON KM  TBD $[ 2,021,069 $ 2,027,894 121,674 | 100% 159% 98% 9.6 %
Claim Status: ACTIVE M
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P[ 00013 [[M]  04/11/00 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 735118 $ 1,000 0 63,042
3876 032 000 07200 Ml 09/14/01 $ 789,024 120 102,325
180 County: MADISON KM TBD $[ 713178 $ 828,172 66,254 | 86 % 154% 98% 14.3 %
Claim Status: ACTIVE Mi
IM 90-5(55)249 BLAHNIK CONSTRUCTION, INC. 1700090 [ [E]  04/11/00 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $] 4193031 s% 299,525 0 354,957
2804 055 000 07200 Ml 09/14/01 $ 4,736,482 120 380,481
180 County: JEFFERSON KM TBD $[ 4613769 $ 4,659,875 279576 | 99% 136% 98% 8.2 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 07200 s___7os4rey [ 12
$[ 6,698,864 | $] 367,849 | 1 3 566,783
Proj. Count: $[ 7452633 [ 121 $[ 675963
$[ 7,348,013 $[ 7,515,941 $[ 467,504 % % % %
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 [ [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $[ 9,627,840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING M TBD $ 9,039,355 204 % 847,426
140 County: GALLATIN KM TBD 8 8773714$ 8,991,279 $ 898,535 | 98% 94% 70% 9.7 %
Claim Status: NONE M
- $] 16535626 | 32q
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHN R. \ 3
[ 17,302,671 3 721,793 | 5 3 1,463,285
Proj. Count: Project Mgr. Total Length: M [ 17257418 325 $[ 15236689
KM $] 16,121,726 $[ 17,272,650 $] 1,480,854 | [ 93% [103% [ 80% [ 9.5%
Project Mgr.‘ 217 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ wbrazill@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(37)43 JIM GILMAN EXCAVATING INC. P 00029 [ [M]  09/07/01 $ 4,293,493 180
TWIN BRIDGES - NORTH GRADING,GRAVEL,PLANT MIX SURFA 10/24/01 $[ 4,689,089 $ 394,018 14 343,479
2018 037 000 01C99 CING Ml 08/12/03 $ 4,687,512 194 671,828
140 County: MADISON KM TBD 8]  4584390% 4,647,095 697,064 | 99% 96% 88% 14.7 %
Claim Status: NONE M
BR 9022(23) FRONTIER-WEST, L.L.C. 0] 09022 [ [M]  11/07/02 $ 471,472 90
JEFFERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP 01/09/03 $[ 526417 $ - 205 0 56,577
3870 023 000 02B02 ROACHES 409 Ml 10/28/03 $ 471,266 90 114,808
221 County: JEFFERSON | 6§ KM  TBD $] 421,094 $ 0 0| 89% 203% 83% 27.3%
Claim Status: NONE 1.38 MI
: $] 4,764,965 | 270
Project Mgr. Totals for :\ \ 217 \ ‘UNASSIGNED \ 3
[ 57215508 $| 393813 | 14 3 400,056
RIGICotnt: Project Mgr. Total Length: M $( 5158774 [ 284 8] 786,634
KM $[ 5,005,484 3| 5,118,567 $[ 753,641 | [ 98% [104% [ 8% [ 15.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 108,219,387 [ 3,83(Q
$[ 114,043,174 3| 9,735,967 | 236 $[ 10,318,430
$[ 117,955,355 | 4,066 $[ 10,933,501
$[ 102,666,239 $[ 116,485,287 $] 13,002,077 | [ 88% [ 84% [ 85% [ 10.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[18- VAR 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 34 of 69

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5203(8) MONTANA LINES, INC UJ 05203 [ [M]  11/07/02 $ 323,670 60
3RD STREET & SMELTER AVENUE-GR  LIGHTING,SIGNALS & SIGNING [ ] 03/11/03 $[ 272,934 $ 22,571 4 32,367
3933 008 000 01802 [ ]wm 081803 $ 346,241 64 37,520
410 County: CASCADE [ ]km  TBD $[ 400,095 $ 447,683 30,788 | 89% 94% 39% 9.4 %
Claim Status: NONE [ Im
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 | [M]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ - 102,846 0 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 10,791,311 0 223,767
130 County: CASCADE KM TBD $] 5884767 $ 0 0| 54% 26% N/A 3.8 %
Claim Status: NONE [ 1w
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. 100015 [ [M]  10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL M 11/06/01 $[ 12,118,035 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB M TBD $ 12,189,179 254 657,658
180 County: CASCADE KM TBD $[ 12,507,976 $ 12,508,263 750,496 | 100% 88% 89% 5.3 %
Claim Status: NONE M
BH 9025(33) SLETTEN CONSTRUCTION CO O] 09025 [ [M]  08/09/02 $ 1,061,094 120
DEARBORN RIVER - 20 KM SOUTH O REHABILITION OF A STEEL TRUSS 11/11/02 $[ 1,016,045 $ 0 0 159,164
3986 033 000 10702 BRIDGE Ml 10/16/03 $ 1,061,094 120 150,430
230 County: LEWIS & CLARK KM TBD $[ 1,083,845 $ 0 0| 102% 95% 78% 13.9%
Claim Status: NONE M
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY \ . S| 23801379 | 42
[ 25,065,187 496,451 | 18 9 2,456,558
Proj. Count: [ 4] Project Mgr. Total Length: M [ 24387825 438 S[ 1,069,379
KM $[ 19,876,683 $[ 24,911,196 $ 1,820,981 | [ 80% [ 59% [ 79% [ 54%

Project Mgr.\ 386 HBECKEDAHL MARK

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contractor Name

System|Route|Ind Award Date

‘ Work Phone; 873-8624

Contract No.

Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Ml
KM

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

mbeckedahl@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

CN. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T L GROUP, INC. - HIGHWAY I | 00015 M 06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $[ 4235459 $ 0 0 307,984
3955 056 000 02202 L & COVER MI TBD $ 3,849,800 90 208,415
181 County: TOOLE KM TBD $]  3483413$ 3,936,335 275543 | 88% 76% 79% 6 %
Claim Status: NONE M
NH 0002(394) OMO CONSTRUCTION INC u 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD [ ] 09/17/03 $[ 1,439,604 $ 115,532 8 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ Im TBD $ 1,457,797 98 82,450
310 County: STATE WIDE [ ]km TBD $| 631,065 $ 0 0| 47% 61% 40% 13.1%
Claim Status: NONE [ 1w
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3¢ 04/02/03 $[ 487,193 % 85,259 0 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA[ 0 KM  TBD $[ 579,271% 0 0| 118% 0% N/A N/A
Claim Status: NONE [ gwm
- $] 5,683,264 [ 180
Project Mgr. Totals for : \ \ 386 \ ‘BECKEDAHL MARK \ .
[ 6,162,258 $| 200,797 | g 491,330
e, Bt Project Mgr. Total Length: M $| 5884,0564 | 18§ 3 290,864
KM $] 4,693,749 3] 5,769,797 $[ 458,889 |[ 81% [ 63% [ 59% | 6.2%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 [ [M]  07/07/03 $ 5,124,869 120
HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487
2414 046 000 01603 EMENT TREATED PULVER BASE,HOT MI TBD $ 5,124,869 120 $ 136,408
150 County: HILL KM TBD $[ 3,029,928 $ 0 0| 59% 27% 56% 4.5%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & TBD $[ 124609 $ 0 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ Iwm TBD $ 138,914 30 % 17,320

GIARD-JASON 454-5899 151 County: LIBERTY [ Jkm TBD $f  Gs 0 0 0% 104 % N/A N/A
Claim Status: NONE [ Im

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P[ 00001 | [M]  12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $[ 6,069,230 $ - 2,075 0o 3 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER M TBD $ 5320274 120 % 316,728
150 County: LIBERTY KM TBD $] 4,857,889 $ 0 0| 91% 74% 96% 6.5%
Claim Status: NONE Mi

CM 5799(8) PHILLIPS CONSTRUCTION U 05701 ] [M|  06/02/03 $ 118,326 60

DOWNTOWN SIDEWALK RAMPS - HAVR VAULTED SIDEWALK & SIDEWALK RA 07/22/03 $[ 112728 % 0 0 $ 9,466

4492 008 000 03503 MPS [ M 09/26/03 $ 118,326 60 $ 9,729

THOLT-ROBERT 444-6256 620 County: HILL [ ]kM  TBD $] 138454 % 0 0| 117% 103% 63 % 7%
Claim Status: NONE [ 1w

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [M]  02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] TBD $[ 832037 $ 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ Iwm TBD $ 767,347 0o 3 12,794

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]Kkm TBD $f  0Js 0 0 0% 21% N/A N/A
Claim Status: NONE [ Im

SFCN 10-2(27)52 PRINCE, INC P[ 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $[ 4519540 $ 1,096 0o 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 7% % 179,770
181 County: CHOUTEAU KM TBD $] 4690975 % 0 0| 108% 52% 121% 3.8 %
Claim Status: NONE ]

STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S] 00234 [ [M]  08/09/02 $ 5,690,494 180

14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 $[ 5653397 % 1,007,550 2 % 569,049

2837 007 000 14702 SEAL & COVER & CAST IN PLACE M TBD $ 6,698,044 202 % 447,977
140 County: HILL KM TBD $]  6797384% 6,869,757 569,049 | 99% 79% 8L% 6.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :‘ ‘ 384 ‘ ‘BERG, GARY ‘ . S| 2tsizrig | sey
[ 22,402,241 3 1,00657] [ 22 9 1,943,282
e Project Mgr. Total Length: M $[ 22,524,294 | 607 $| 1,120,724
KM $] 19,514,630 $] 22,696,987 $[ 1943287 | [ 86% [ 58% [ 78% [ 57%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING S[ 00280 | [M]  12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 % 0 0 $ 13,202
3629 014 000 02B03 GRAVELED APPROACHES M TBD $ 165,027 60 % 26,871
310 County: LEWIS & CLARK KM TBD $f  ds 0 0| 0% 204% NIA N/A
Claim Status: NONE M
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 [ [M]  03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1591984 $ 134,003 0 3 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,645,565 120 242,255
310 County: LEWIS & CLARK KM TBD $[ 1,548,003 $ 0 0| 102% 134% 88% 156 %
Claim Status: NONE ]
CM 5899(20) HELENA SAND & GRAVEL INC U] 05899 [ [M]  07/07/03 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN [ ] 08/12/03 $[ 437,024 $ 0 0o 3 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR 534 M TBD $ 509,544 60 $ 68,327
WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $] 501,629 $ 0 0| 98% 168% 92% 13.6 %
Claim Status: NONE [ 1w
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $ 680,499 $ 0 0 $ 48,392
4873 097 000 09902 M TBD $ 604,898 30 8 16,999
183 County: LEWIS & CLARK KM TBD $[ 613616 $ 0 0| 101% 35% 100% 2.8 %
Claim Status: NONE mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1700015 [ [M]  09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0o 14,198
4872 098 000 09902 Mi TBD $ 177,471 30 $ 4,583
183 County: LEWIS & CLARK KM  TBD $ 175263 0 0| 99% 32% 100% 2.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09902 ‘ 3 s__7eased |
[ 881,250 | $| 9 | q g 62,590
Proj. Count: s 782369 [ 30 21,582
$| 788,878 9| 782,369 $[ 62597 % % % %
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S] 00229 [ [M]  05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 06/16/03 $[ 324781 s 0 0 27,264
4877 003 000 10403 NG,SEAL & COVER Ml 10/22/03 $ 340,800 30 24,551
180 County: LEWIS & CLARK KM TBD $[ 367,799 $ 376,001 30080 | 98% 82% 77% 6.7 %
Claim Status: NONE Mi
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 100015 [ [M]  09/26/02 $ 1,829,876 60
WOLE CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $ 1979293 $ 127,533 4 146,390
4874 096 000 11902 M TBD $ 1,957,409 64 75,162
180 County: LEWIS & CLARK KM TBD $] 1821678 % 0 0| 100% 51% 92% 4.1%
Claim Status: NONE Mi
; $] 5,139,179 [ 35§
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ .
[ 5433064 3| 261536 | 14 3 471,598
e Project Mgr. Total Length: M $| 5,400,714 | 364 $ 458,748
a $[  5027,983$[ 5,174,380 $[ 474414 |[ 97% [ 97% [ 79% [ 9.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

‘Project Mgr.‘ 383 \ ‘KLETTE, MIKE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 [[M]  05/14/02 $ 8,088,006 200

VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ ¢ 07/16/02 $[ 9146530 $ 774,636 19 647,041

1291 011 000 03402 RFACING,2 PRESTRESSED CONC M TBD $ 8,862,643 219 820,297
140 County: PONDERA KM TBD $]  8964,043$ 8982265 966,046 | 100% 85% 94% 9.2 %
Claim Status: COMPLETED M

IM 15-7(29)334 RIVERSIDE CONTRACTING, INC. [M] 11/07/02 $ 4,818,863 120

CONRAD - NORTH & SOUTH PLANT MIX BIT SURFACING,SEAL & [ ] 03/19/03 $[ 5268197 $ 186,767 2 481,886

3890 029 000 03B02 COVER,REHABILITAITON OF BRIDG [ ]wm  11710/03 $ 5,005,630 122 326,726
180 County: PONDERA,TOOLE [ | KM  TBD $] 508587§$  5127,676 358,938 | 99% 91% 93% 6.4 %
Claim Status: COMPLETED [ 1w

STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. P 00003 | [M]  06/02/03 $ 895,060 75

JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING 08/19/03 $[ 8877233 - 1,071 0o s 71,605

4821 016 000 04503 OVERLAY,SEAL & COVER ] TBD $ 893,989 75 % 61,014
180 County: PONDERA [ 9KM  TBD $[ 619,229 % 0 0| 69% 85% 83% 9.9 %
Claim Status: NONE Mi

STPS-NH-STPX-U-P-IM 0002(620) UNITED RENTALS HWY TECH INC [M]  03/25/02 $ 766,230 0

2002-D3-DURABLE PAVE. MARK. EPOXY PAVEMENT MARKINGS L 04/24/02 $[ 1,107,908 $ 0 0o 3 114,935

4925 620 000 07202 [ ]m  o7/4/02 $ 766,230 0o s 58,039
411 County: VARIES [ ]Kkm TBD $[ 714561 $ 0 0| 93% 50% N/A 8.1 %
Claim Status: NONE [ Im

SFCS 220-1(5)0 JTL GROUP, INC. - KALISPELL S 00220 | [M]  05/14/02 $ 1125452 60

CHOTEAU-NORTH PLANT MIX OVERLAY LEVELING,SEA [ ¢ 07/11/02 $[ 1,007,149 $ 22,579 1 90,036

4946 005 000 16402 L & COVER Ml 07/25/03 $ 1,148,031 61 58,555
181 County: TETON KM TBD $] 1,014,286 $ 0 0| 90% 65% 138% 5.8 %
Claim Status: COMPLETED ]

SFCS 358-1(4)0 JTL GROUP, INC. - KALISPELL S] 00358 | [M]  05/14/02 $ 518,966 60

VALIER-NORTHWEST PLANT MIX OVERLAY,LEVELING,SEA 07/11/02 $[ 469384 $ 14,150 0 41,517

4945 004 000 16402 L & COVER Ml 07/25/03 $ 533,117 60 36,104
181 County: PONDERA KM  TBD $| 517,846 $ 0 0| 100% 87% 140% 7%
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

‘Project Mgr.‘ 383 \ ‘KLETTE, MIKE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 16402 s__Lowdld [ o
$[ 1,476,531 ] $] 36,729 | 1 3 131,553
Proj. Count: $[ 168,148 [ 61 3 94,659
$] 1532133 3] 1,644,41§ $[ 131,553 % % % [ 62%
Project Mgr. Totals for :\ \ 383 \ ‘KLETTE, MIKE \ . S| 1e212574 | 459
[ 17,886,881 9| 997,061 [ 27 ¢ 1,447,024
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 17,209,644 | 477 3| 1,360,739
KM $[ 16,915,843 $| 17,415,649 $[ 1643077 |[ 97% [ 83% [ 97% [ g%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: | 455-8323 | Cell Phone: S Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [ [E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 0 0o 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ 1™ TBD $ 2,884,747 0o 3 0
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $f  0Js 0 0 0% 0% N/A N/A
Claim Status: NONE M
Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: S Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zlhlﬂ Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. 1] 00015 | [M]  04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 06/05/02 $[ 1,153,215 $ 0 5% 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 8 3 151,531
310 County: CASCADE KM TBD $[ 1,067,703 $ 0 0| 94% 133% 114 % 14.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

‘Project Mgr.‘ 381 \ ’VOSEN, ROBERT

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 [ [M]  08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 189 11/14/00 $] 4125575 % 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM  TBD $[ 3655143 % 3,789,420 644,201 | 96% 96 % 100% 16.9 %
Claim Status: ACTIVE M
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 | M|  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 350,035 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,012,670 242 606,683
130 County: CASCADE KM TBD $] 8046013 $ 8,226,363 658,109 | 98% 92% 100% 7.5 %
Claim Status: ACTIVE Mi
$[ 11,306,05] | 24q
Contract Totals for: || 03800 | 3
[ 12,371,554] $| 353,280 | I 904,484
Proj. Count: $[ 11,659,331 | 243  $[ 1,224,181
$[ 11,701,158 $[ 12,015,783 $[ 1,302,310 % [ 94 % % %
NH 60-2(61)91 MONTANA LINES, INC P 00060 | [M]  08/04/03 $ 142,559 30
10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 08/25/03 $ 113677 % 0 0o $ 17,107
4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ Im TBD $ 142,559 30 % 32,000
410 County: CASCADE [ kv TBD $[ 142,190 $ PENDING $ 51,114 | 100% 63% 53% 22.5%
Claim Status: NONE [ 1w
IM 0002(501) COP CONSTRUCTION CO. 1700015 [ [E]  11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 04/03/02 $] 2,676,901 $ 411,656 2 3 322,081
2949 501 000 04B01 [ oM 09/26/03 $ 2,558,864 162 % 234,258
County: CASCADE [ 0K TBD $[ 2463969 $ 2532271 $ 253,227 | 97 % 93% 112% 9.5%
Claim Status: COMPLETED M
STPU 5206(7) SCOTT CONSTRUCTION, INC. U] 05206 | [M]  12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS TBD s 16233]s 0 0o 13,397
3902 007 000 05703 ,NEW ROADWAY LIGHTING [ Im TBD $ 111,637 45 3 2,190
County: CASCADE [ ]kMm TBD $f  0s 0 0| 0% 16% NIA N/A
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5299(46) SCOTT CONSTRUCTION, INC. [M]  12/29/03 $ 44,538 30
TRAFEIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA [ ] TBD $ 79,936 $ 0 0 $ 3,563
4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ 1w TBD $ 44,538 30 $ 706
BOLAN-DANIELLE 444-7295 410 County: CASCADE [ Jkm TBD $f  Gs 0 0 0% 20% NIA N/A
Claim Status: NONE [ Im
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U [M]  02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 ${ 341174 s 0 0 $ 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 $ 30,191
410 County: CASCADE,L&C. [ | KM  TBD $[ 335890 $ 357,115 42,638 | 94% 71% 104 % 9 %
Claim Status: NONE [ 1w
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS U] 05201 | [M]  09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 11/12/02 $] 3,056,743 $ 34,469 11 $ 314,992
3582 011 000 16902 N & WATERMAIN 584 M TBD $ 2,659,404 11 $ 231,890
130 County: CASCADE 942 KM TBD $] 2624320 $ 0 0| 100% 74% NIA 8.8 %|
Claim Status: NONE Mi
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . S| 1resssdd [ 6o
[ 19955531 $| 799,403 [ 50 9 1,723,316
Proj. Count: [ 9] Project Mgr. Total Length: M $[ 18653254 650 9§ 1,906,947
KM $] 18335226 $[ 18,824,576 $[ 2095071 | [ 97% [ 91% [ 90% [ 10.4%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK [M]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS [ ] TBD $[ 784915 % 0 0 $ 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER [ Im TBD $ 858,808 60 $ 1,966
180 County: LEWIS & CLARK [ kv TBD $f 0s 0 0| 0% 3% NA N/A
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S| 00219 M 07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 235,070
2945 002 000 02503 ACING MI TBD $ 2,451,813 125 134,129
140 County: PONDERA KM  TBD $[ 1,559,967 $ 0 0| 66% 57% 46% 86 %
Claim Status: NONE M
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P] 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT  CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3079264 $ 23,370 0 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE MI TBD $ 2,201,121 120 311,809
221 County: CHOUTEAU KM TBD $] 1,971,703 $ PENDING 384,382 | 91% 81% 88% 158%
Claim Status: COMPLETED M
: $] 5,387,25§ [ 30Q
Project Mgr. Totals for : \ \ 385 \ MOODHOUSE, HAROLD \ 3
[ 6213993 §| 124,487 | 5 § 573,693
PUEL ERE Project Mgr. Total Length: M $| 5511742 [ 30§ $| 447,904
KM $[ 3,531,664 3] 3,209,504 $[ 696,745 | [110% [ 64% [ 53% [ 12.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. ©rd. OIS 1 cN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 98,569,961 [ 2,890
$[ 106,232,977 | 3,886,304 | 139 $] 9,539,509
$[ 102,456,266 | 3,029 $| 6,655,300
s[_ 87,895,771 $[_ 100,886,831 s 956517 | [87% [ 70% [89% [ 76%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S| 00327 M 08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC [ ] 08/23/03 $[ 371,650 $ 0 0o 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ 1w TBD $ 206,324 60 $ 8,411
LUNDMAN-GARY 345-8228 310 County: ROOSEVELT [ Jkm TBD $[ 126,398 $ 0 0| 61% 51% 80% 6.7%
Claim Status: NONE [ Im
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P] 00022 | [M]  07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S [ ] 08/27/02 $[ 694859 $ 0 0 $ 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL [ ]wm 090903 $ 844,771 60 $ 140,917
140 County: SHERIDAN [ ]kM  TBD 8 791167 % 851,066 155762 | 93% 90 % 147 % 17.8 %
Claim Status: NONE [ 1w
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P] 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 0 $ 375,766
1041 018 000 21602 PLANT MIX SURFACING MI TBD $ 4,939,647 150 425,038
140 County: RICHLAND KM TBD $ 5115574 % 5,232,936 433132 | 98% 98% 101% 8.3 %
Claim Status: NONE Mi
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 0 0o % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,760,513 200 145,085
140 County: RICHLAND KM TBD $[  2,683679$ 0 0| 27% 17% 30% 5.4 %
Claim Status: NONE M
Project Mgr. Totals for : \ \ 401 \ }ARTHUR, RONALD T. \ . S| 15506664 | 479
[ 15,847,748 3| 242,573 | q g 1,355,195
Proj. Count: [ 4] Project Mgr. Total Length: M [ 15751258 [ 470 [ 719.451
KM $[  8716,814 $[ 16,050,839 $[ 1,483,846 | [ 54% [ 48% [ 74% [ 83%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 69
| CONSTRUCTI ON' REPORT | MCVBR009

District 4 - Glendive |

‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 335-1(12)13 SLETTEN CONSTRUCTION CO S| 00335 M 08/09/02 $ 591,085 120
CEDAR CREEK-20 KM S OF GLENDIV CONCRETE PRESTRESSED GIRDER ST 10/14/02 $[ 576273 % 0 0o 3 88,663
3990 012 000 11702 RUCTURE & GRAVEL APPROACHES Ml 10/16/03 $ 591,085 120 $ 61,287
221 County: DAWSON KM TBD $[ 59,100 $ 621,181 $ 80,753 | 96% 76% 78% 10.3 %
Claim Status: NONE ]
BR 9011(18) SLETTEN CONSTRUCTION CO O| 09011 M 08/09/02 $ 641,379 120
CABIN CREEK - S OF GLENDIVE CONCRETE PRESTRESSED GIRDER ST 10/14/02 $[ 597,253 $ 0 0 $ 96,207
3904 018 000 11702 RUCTURE & GRAVEL APPROACHES Ml 10/16/03 $ 641,379 120 $ 63,023
221 County: DAWSON KM  TBD $| 620491 $ 0 $ 0| 98% 66% 78%  109%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11702 ‘ . s___Lzs2de4 | 12
[ 1173,525] $| 0 | q 3 184,870
Proj. Count: $[ 1232464 [ 120 s[ 124,314
$[ 1,22559] $| 1,262,560 $[ 176,960 % % % %
: $] 1,232,464 | 120
Project Mgr. Totals for : \ \ 406 \ ‘BACON, DAVID ‘ 3
[ 1173525 $] Q| q 9 184,870
RIGICotnt: Project Mgr. Total Length: M s 1232464 120 8] 124,314
KM $[ 1,225,591 §| 1,262,560 $[ 176,960 | [ 97% [ 70% [ 78% [ 10.1%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 251-2(7)45 NORTHERN IMPROVEMENT COMPANY S] 00251 | [M]  05/05/03 $ 851,610 45
FLAXVILLE - SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/11/03 $[ 713156 $ 0 0 $ 68,129
4837 007 000 03403 ,STRIPING & BRIDGE RAIL Ml 10/08/03 $ 851,610 45 $ 40,098
181 County: DANIELS KM  TBD $[ 807,201 $ 0 $ 0| 95% 59% 98% 5%

Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 47 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P] 00022 [ [M]  09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3,982,293 $ 79,898 13 $ 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER M TBD $ 4,144,771 173 $ 314,990
140 County: DANIELS KM  TBD $]  2574,993 $ 0 0| 63% 60% 76% 12.2%
Claim Status: NONE ]
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P 00022 | [M]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 939,999 $ 0 0 $ 75,872
4341 009 000 12303 & CONCRETE SIDWALKS M TBD $ 948,397 90 3 53,523
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD 8] 792,063 $ 0 0| 84% 71% 76% 6.8%
Claim Status: NONE M
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P 00032 | [M]  05/05/03 $§ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1,708,211 % 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC M TBD $ 1,757,433 90 3 71,906
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $] 1594440 $ 0 0| 91% 51% 76% 4.5%
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 12303 ‘ s__arosssd | o
$] 2,648,206 | | 0 | q 3 216,467
Proj. Count: $[ 2705830 [ o9 $[ 125429
$] 2,386,503 $[ 2,705,830 $[ 216,467 % % % %
- $] 7,622,314 [ 295
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ .
[ 7,343,653 $| 79,894 | 13  § 813,030
e Project Mgr. Total Length: M $| 7,702,211 | 308 § 480,517
KM $] 5,768,699 9| 7,622,314 $[ 813,030 | [ 76% [ 59% [ 79% [ 8.3%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 69
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

‘Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. | | 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING [ ] 02/18/03 $[ 4,164,409 $ 490,316 6 3 306,816
4138 015 000 09B02 [ 1w TBD $ 4,325,514 166 $ 720,164
130 County: CARTER [ Jkm TBD $] 3,952,981 $ PENDING $ 755,047 | 103% 95% 81 % 18.2 %
Claim Status: COMPLETED [ Im
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: mkurokawa@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9036(19) SLETTEN CONSTRUCTION CO X[ 36315 | [M]  12/05/02 $ 889,151 120
BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR .55 02/13/03 $[ 923343 % 0 0 $ 106,698
3991 019 000 02C02 E & GRAVEL APPROACHES .33 MI TBD $ 889,151 120 77,955
220 County: PHILLIPS 545 KM TBD $[ 824133 s 0 0| 93% 73% 98% 9.5 %
Claim Status: NONE M
BR 243-1(7)20 SLETTEN CONSTRUCTION CO S] 00243 [ [M]  08/09/02 $ 1,863,412 150
BRIDGE REPLACEMENT - NORTH OF STRUCTURES & APPROACHES ON BRI 10/08/02 $[  2,095747 $ 8,914 0 $ 223,610
3421 007 000 04702 DGES M TBD $ 1,872,326 150 190,385
220 County: PHILLIPS KM TBD $]  1936053$  1,985475 222,889| 98% 85% 96% 9.8 %
Claim Status: COMPLETED MI
BR 9046(10) SLETTEN CONSTRUCTION CO 0] 09046 [ [M]  09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAMSTRU [ | 11/03/03 $[ 659,355 % 0 0 $ 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL M TBD $ 612,920 100 32,224
221 County: SHERIDAN KM TBD $] 224789 s 0 0| 37% 40% 10% 143 %
Claim Status: NONE [ 1w
BR 9010(11) SLETTEN CONSTRUCTION CO X] 10200 | [M]  09/06/02 $ 656,349 90
POPLAR RIVER-NW OF SCOBEY CONCRETE PRESTRESSED GIRDER ST 03/10/03 $[ 618274 % 0 0 $ 78,762
2792 011 000 06802 RUCTURE & GRAVEL APPROACHES 21§ Ml 10/01/03 $ 656,349 90 43,473
221 County: DANIELS 348 KM TBD $[ 611359 $ 0 0| 93% 55% 92% 7.1%
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P | 00001 \5 11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 0o 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ Im TBD $ 2,075,365 120 180,354
140 County: PHILLIPS KM TBD $] 1,980,626 $ 0 0| 95% 72% 99% 9.1%
Claim Status: NONE M
BR 243-1(6)12 DESONIA CONSTRUCTION INC S| 00243 M 11/07/02 $ 494,328 100
STINKY CREEK-14 KM NW OF SACO PRESTRESSED CONCRETE BEAM BRID 03/13/03 $[ 582174$ 0 0 $ 59,319
3420 006 000 10902 GE & GRD,GRVL,AGG SURF OF APPR 556 MI TBD $ 494,328 100 67,330
221 County: PHILLIPS KM TBD $[ 464554 $ 509,934 81,590 | 91% 83% 95% 14.5%
Claim Status: NONE Mi
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ S___esoiszd | ced
$[ 6,791,533 $| 8914 | q s 797,113
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 6,600,439 [ 680 $| 591,721
KM $[ 6,041,509 3| 6,729,194 $[ 818663 |[ 90% [ 72% [ 84% | 9.8%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-NH-STPX 0002(506) MARTIN CONSTRUCTION INC. P [M] 09/06/02 $ 1,441,748 90
D4 CULVERTS - SOUTH D4 CULVERTS-SOUTH DRAINAGE IMP [ ] 04/01/03 $[ 1,296,014 $ - 1,385 0 $ 173,010
3915 506 000 02702 ROVMENTS [ ]wm  10/24/03 $ 1,440,363 90 $ 213,967
141 County: CUSTERCARTER,R([ | KM  TBD $] 1,470,000 $ 1,493,947 224,094 | 98% 95% 101% 14.6 %
Claim Status: NONE [ 1w
IM-STPHS 0002(509) MONTANA LINES, INC [M]  12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $] 1647863 % 0 0 $ 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING I:l MI TBD $ 1,351,558 120 132,009
410 County: STATEWIDE [ ]kM  TBD $] 1,332,793 % 0 0| 99% 81% 94% 9.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
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‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P | 00037 M 08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S 09/16/03 $[ 224501 $ 0 0 $ 37,743
5030 026 000 10603 EAL & COVER MI TBD $ 377,432 30 $ 21,483
181 County: ROSEBUD KM  TBD $[ 219551 % 0 0| 58% 57% 67% 9.8%
Claim Status: NONE ]
STPP 42-1(5)0 PRINCE, INC P] 00042 | [M]  05/14/02 $ 1,360,184 50
JUNCTION MT 200 - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 9 09/25/02 $[ 1531514 $ 0 0 $ 108,815
4348 005 000 17402 Ml 07/16/03 $ 1,360,184 50 % 70,505
181 County: GARFIELD,McCONE KM TBD $] 1258133 $ 0 0| 92% 65% 146% 5.6 %
Claim Status: NONE M
: $] 4,530,924 | 290
Project Mgr. Totals for : \ \ 403 \ ‘LAUCKNER, JAMES \ ]
| 4,699,895 $| - 138§ | q 9 481,755
PUEL ERE Project Mgr. Total Length: M $| 4529537 [ 290 $| 437,964
KM $[ 4,280,479 9] 4,583,121 $[ 532839 |[ 93% [ 82% [102% [ 10.2%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: Email: ‘ doumartin@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P | 00039 M 05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 $ 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & MI TBD $ 8,292,962 200 341,212
140 County: ROSEBUD KM TBD $] 3,001,228 $ 0 0| 36% 41% 54% 11.4%
Claim Status: NONE Mi
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH TBD $[ 377,106 $ 0 0 $ 35,272
4237 005 000 01Co03 CULVERT.GRAVEL SURFACING MI TBD $ 293,933 60 $ 12,844
223 County: ROSEBUD KM TBD $ 2939s 0 0| 1% 36% NA 437 %]
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P] 00002 [ [M]  07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 09/30/02 $[ 4284233 29,200 0o 71,709
4340 038 000 06602 ER [ §wm  08/07/03 $ 626,779 60 S 79,266
181 County: CUSTER KM TBD 8] 662,046 $ 822,851 86,122 | 80% 92% 135% 12 %
Claim Status: NONE M
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P 00023 | [M]  07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV [ 499 09/30/02 $[ 378517 $ 28,000 0 $ 51,535
4342 030 000 06602 ER & SIDEWALKS Ml 08/07/03 $ 457,462 60 $ 39,612
181 County: CUSTER KM TBD $[ 383383 $ 423,857 59,340 | 90% 67 % 135% 10.3 %
Claim Status: NONE M
$[ 1,027,047 | 6Q
Contract Totals for : ‘ ‘ 06602 ‘ .
[ 806,939 | 57,200 | q 3 123,244
Proj. Count: $[ 1084241 [ 69 s[ 118878
$]  1,045431$[ 1,246,708 $[ 145,462 % % % %
STPP 39-1(35)25 COLSTRIP ELECTRIC, INC. P 00039 | [M]  11/24/03 $ 23,995 30
LUMINAIRES - COLSTRIP INTERSECTION LIGHTING TBD 8  20801% 0 0o $ 1,920
4956 035 000 08B03 [ Im TBD $ 23,995 30 8 1,021
410 County: ROSEBUD [ ]kM  TBD $f 0s 0 0| 0% 53% NA N/A
Claim Status: NONE [ 1w
- $] 9,637,931 [ 350
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ .
[ 10,059,368 $| 57,200 | q 3 989,732
e Project Mgr. Total Length: M $| 9,695,131 | 350 § 473,954
KM $[ 4,049,598 9| 9,857,594 $ 1,011,950 | [ 41% [ 47% [ 54% [11.7%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL L ] TBD $[ 2115793 $ 0 0 254,954
3457 393 000 04903 [ 1w TBD $ 1,699,692 150 12,477
310 County: VARIES [ ]xM TBD sf  0s 0 0| 0% 5% NA N/A
Claim Status: NONE [ Im
NH 0002(505) LS C,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $ 770,078 $ 0 0 96,301
3910 505 000 09702 [ Im TBD $ 802,509 75 116,385
141 County: VARIES [ ]kM  TBD $[ 778584 % 849,658 135945 | 92% 86% 129% 14.9 %
Claim Status: NONE [ 1w
STPS 246-1(8)0 CENTURY COMPANIES, INC. S] 00246 | [M]  04/07/03 $ 785,518 60
GLASGOW - NORTHWEST LEVELING,PLANT MIX SURFACING O [ 3¢ 05/21/03 $[ 683373 % 0 0 62,841
4635 008 000 11303 VERLAY,SEAL & COVER Ml 09/23/03 $ 785,518 60 70,612
181 County: VALLEY KM TBD $[ 744733 % 780,268 85829 | 95% 82% 88% 9.5%
Claim Status: NONE M
- $] 3,287,719 [ 28§
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ .
[ 3,569,242 $| Q| q 9 414,096
e, Bt Project Mgr. Total Length: M $| 3287,719 | 285 $ 199,474
KM $] 1523317 9] 3,329,614 $[ 476,728 | [ 46% [ 42% [ 53% [ 13.1%

Project Mgr.‘ 408 \ ‘RUDE, DWAYNE

\ Work Phone: 233-3612

Cell Phone: S Email: ‘

drude@state.mt.us ‘

Claim Status: NONE

56109 M

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(19)48 F E.H. OFTEDAL AND SONS, INC. P[ 00023 [ [M]  03/29/01 $ 6,485,034 250
COALWOOD-NORTH GRADING,GRAVEL,PLANT MIX SURFA 08/28/01 $] 6,017,266 $ 142,915 6 $ 518,803
1824 019 000 11301 CING,SEAL & COVER Ml 09/20/03 $ 6,627,949 256 480,497

140 County: CUSTER,POWDER F KM TBD $[ 6660884 % 6,666,557 533,324 | 100% 90 % 104% 7.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P] 00023 [ [M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 30,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM M TBD $ 12,572,613 240 % 673,889
140 County: CUSTER KM TBD $[ 12,389,643 $ 2,255,761 0| 549% 67% 55% 5.4 %
Claim Status: NONE i
- $] 19,027,577 [ 49Q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
[ 19,806,173 3| 172,985 | § 3 1,522,206
Proj. Count: Project Mgr. Total Length: MI $[ 19200567 [ 49§ $[ 1,154,384
KM $] 19,050,527 $[ 8,922,314 $] 1536727 | [214% [ 75% [ 80% [ 6.1%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 [ [M]  07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING, PLANT MIX OVERLAY 08/19/02 $[ 429,190 $ 0 0o 56,182
4344 008 000 03602 ,& SEAL & COVER Ml 08/04/03 $ 561,818 45 87,832
181 County: WIBAUX KM TBD 8 494371s 545,488 95103 | 91% 92% 102% 17.8%
Claim Status: NONE M
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P 00097 [ [M]  07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING,PLANT MIX OVERLAY [ ¢ 08/19/02 $[ 83884$ 0 0 $ 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING 224 Ml 08/04/03 $ 109,766 45 16,339
181 County: WIBAUX 362 KM TBD 8 862743 109,366 22967 | 79% 71% 102% 189 %
Claim Status: NONE 224 M
Contract Totals for : ‘ ‘ 03602 ‘ 3 s__erised |4
[ 513,074 ] $] 0 | q 3 67,159
Proj. Count: $[ 671,584 [ 49 s[ 104,171
$| 580,645 $] 654,854 $[ 118,077 % % % %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 54 of 69
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. M 12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI [ ] TBD $[ 8,047,019 $ 0 0o 3 713,519
2151 003 000 03C03 DENING,SEAL & COVER [ 1w TBD $ 7,135,189 180 63,259
140 County: RICHLAND [ ]kM  TBD $ 71353 0 0| 1% 9% NA  887%
Claim Status: NONE [ Im
SFCI 94-6(46)218 PRINCE, INC | | 00094 M 09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $[ 6162657 $ 81,958 0 $ 418,782
4107 046 000 07902 M TBD $ 6,064,557 90 222,705
MENGEL-RAY 345-8212 181 County: DAWSON KM TBD $] 5629879 $ 0 0| 94% 53% 114% 4%
Claim Status: NONE Mi
: $] 13789374 | 31§
Project Mgr. Totals for : \ \ 411 \ ‘SLASKA, JIM ‘ 3
[ 14,722,750 $| 81,958 | q 9 1,199,46Q
PUEL ERE Project Mgr. Total Length: M $[ 13871337 [ 31§ 9 390,135
KM $] 6,281,873 $[ 13,772,643 $[ 1250371 | [ 46% [ 31% [ 47% [ 6.2%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P | 00023 M 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 88,230 1 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER MI TBD $ 16,395,158 221 882,429
140 County: POWDER RIVER KM TBD $] 14,345,624 $ 0 0| 8% 68% 63% 6.2%
Claim Status: NONE Mi
NH 23-2(20)56 F E.H. OFTEDAL AND SONS, INC. P] 00023 [ [M]  12/19/00 $ 7,095,158 180
COALWOOD - SOUTH GRADING,GRAVEL,PL MIX SURF,SEA 02/13/01 $] 7,520,509 $ 107,648 34 567,613
1824 020 000 01A00 L & COVER Ml 09/20/03 $ 7,202,806 214 485,425
140 County: POWDER RIVER KM TBD $[ 7,380,053 $ 7,403,975 518278 | 100 % 94% 103% 6.6 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 23-2(18)64 F E.H. OFTEDAL AND SONS, INC. P[ 00023 | [M]  11/27/00 $ 10,642,287 240
OLIVE N& S GRADING,GRAVEL,PLANT MIX SURFA 03/12/01 $[ 9371169 $ 176,539 1 3 851,383
1823 018 000 02B00 CING & PRESTRESSED CONC.BEAM Ml 09/19/03 $ 10,818,826 241 $ 709,543
140 County: POWDER RIVER KM TBD $[ 10,663,981 $ 10,713,850 749,970 | 100 % 95% 106 % 6.7 %
Claim Status: NONE ]
STPP 54-1(7)9 PRINCE, INC P[ 00054 [ [M]  05/14/02 $  1,285753 50
2 KM NORTH OF BIDDLE - NORTH PLANT MIX OVERLAY,LEVELING,SEA 07/26/02 $[ 1353411 $ 0 0 $ 102,860
4349 007 000 13402 L & COVER Ml 11/07/03 $ 1,285,753 50 $ 54,698
County: POWDER RIVER KM TBD $] 1,239,693 $ 0 0| 96% 53% 118% 4.4 %
Claim Status: NONE M
: $]  35330,126 | 690
Project Mgr. Totals for : \ \ 410 \ ‘SWANSON, ROBERT E. \ ]
[ 33,857,120 $| 372417 | 3§ 9 2,826,414
PUEL ERE Project Mgr. Total Length: M $[ 35702543 [ 726 9 2,132,094
KM $[ 33,629,351 $[ 35,710,506 $[ 2675667 | [ 94% [ 80% [ 93% | 6.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. Lrd. OS5 1 cN. CE.  Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 120,393,830 | 4,13§
$[ 122,035,415 3| 150487 | 71 $] 10,890,683
$[ 121,898,705 [ 4,206 $| 7,424,173
s[ 94520734 s 107,840,714 s 11531873 | [88% [64% [77% [ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0o $ 11,801
3641 004 000 01602 EL [ |]wm o0s19/03 $ 117,098 30 3 53,544
310 County: YELLOWSTONE [ ]km  TBD $[ 131,740 s 136,740 $ 54,696 | 96% 98% 40 % 40.6 %
Claim Status: NONE [ Im
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 562,476 10 $ 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, M TBD $ 6,972,068 210 $ 896,565
140 County: CARBON KM TBD $]  7176949$ 7,453,466 $ 968,809 | 96% 93% 102% 12.5 %
Claim Status: NONE Mi
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 | [M]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208778 s 0 0 $ 16,857
4380 022 000 06803 [ Im TBD $ 210,714 140 8 1,204
130 County: STILLWATER [ ]kM  TBD ${  3200% 0 0| 2% 7% NA  37.6%
Claim Status: NONE [ 1w
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [M]  10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 8] 2424407 % 0 0o $ 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 M TBD $ 2,794,526 140  $ 28,204
130 County: STILLWATER KM TBD $[ 28803 % 0 0 1% 13% N/A 97.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06803 ‘ . S__sos24q [ 149
[ 2,633,185] $| 9 | q 240,419
Proj. Count: $[ 3005240 [ 140 | 29,408
$| 32,003 $[ 3,005,240 $[ 240,419 % %[ g% %
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 [ [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 71,466 8 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,170,704 228 $ 495,565
140 County: MUSSELSHELL KM TBD $]  4378173$ 10,085,238 $ 806,819 | 43% 61% 36% 11.3%
Claim Status: NONE ]
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ S_1o6s207§ |59
$[ 19,807,947 $| 633,032 [ 18 ¢ 1,829,314
RIS (U Project Mgr. Total Length: M $[ 20265110 60§ | 1,475,083
KM $] 11,718,863 $[ 20,680,684 $[ 2070743 | [ 57% [ 71% [ 51% [ 12.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 506 \ ‘FAVERO, CRAIG

‘WorkPhone: 323-3699 | Cell Phone: | 670-4059 Email:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 [ [M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,888 $ 285,898 708 784,190
1302 018 000 07702 FACING M TBD $ 8,127,801 187  $ 950,312
140 County: MUSSELSHELL KM TBD $] 7450809 $ 8,154,909 $ 1,159315| 91% 82% 70% 12.8%
Claim Status: NONE M
STPP 14-5(17)181 M K WEEDEN CONSTRUCTION, INC. P 00014 | [M]  03/09/01 $ 7,682,910 180
19 KILOMETERS EAST OF ROUNDUP-  GRADING,GRAVEL & PLANT MIX SUR 04/13/01 $[ 6545224 ¢ 1,642,056 2 % 614,633
1302 017 000 15B00 FACING Ml 04/10/03 $ 9,324,966 222 $ 1,128,957
140 County: MUSSELSHELL KM TBD $]  8864029$ 8881781 $ 1,059,390 | 100 % 107 % 98 % 12.7 %
Claim Status: ACTIVE Mi
: $| 15524813 | 36(
Project Mgr. Totals for : \ \ 506 \ ‘FAVERO, CRAIG \ ]
[ 14544112 §| 1,927,954 | 49 3 1,398,823
RIGICotnt: Project Mgr. Total Length: M $[ 17452767 [ 409 $[ 2,079,269
KM $] 16,314,838 $[ 17,036,690 $ 2,218,705 | [ 96/% [ 94% [ 8% [ 12.7%
Project Mgr.‘ 503 ‘ ‘FLOERCHINGER EPM 03 ‘ Work Phone: | 538-1326 | Cell Phone: Email: ‘ Ifloerchinger @state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-3(38)81 CENTURY COMPANIES, INC. P] 00057 | [M]  08/09/02 $ 721,251 90
MAIN STREET - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY 03/25/03 $[ 769,906 $ 16,306 2 57,700
4369 038 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM Ml 10/23/03 $ 737,557 92 103,835
County: FERGUS KM TBD 8 774073 % 775,823 108,615 | 100% 96% 98% 13.4 %
Claim Status: NONE Mi
STPP 43-1(23)0 CENTURY COMPANIES, INC. P] 00043 | [M]  08/09/02 $ 146,352 90
MAIN ST NORTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY [ ¢ 03/25/03 $[ 153707 % 182 0 11,708
4376 023 000 03702 ,SEAL,SIDEWALK & CURB IMPROVEM Ml 10/23/03 $ 146,534 90 19,890
180 County: FERGUS KM TBD $ 142,879 % 139,602 26,524 | 102% 75% 100 % 13.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 5 - Billings |
‘Project Mgr.‘ 503 ‘ ‘FLOERCHINGER EPM 03 ‘ Work Phone: @ Cell Phone: Email: ‘ Ifloerchinger @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 7111(3) CENTURY COMPANIES, INC. uJ 07111 [ [M]  08/09/02 $ 98,613 90
MAIN ST SOUTH - LEWISTOWN COLD MILLING,PLANT MIX OVERLAY [ ¢ 03/25/03 $[ 103576 $ 126 0o 3 7,889
4372 003 000 03702 ,SEAL,SIDEWALK & CURB IMPOVEME Ml 10/23/03 $ 98,739 0 $ 17,637
KELLER-SCOTT 994-1843 180 County: FERGUS KM TBD $[ 105946 $ 0 $ 0| 107% 224 % 100% 16.6 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 03702 ‘ 3 sl see21§ [
[ 1,027,189 | $| 16,614 | 2§ 77,297
Proj. Count: s 98283 [ o3 s[ 141,367
$] 1,022,808 $[ 1,014,038 $[ 143,029 % [ 99 % % %
BR 61-3(17)67 EDWARD T COPPS CONST. P 00061 | [M]  02/28/02 $ 442,247 120
BOX ELDER CR. - NE OF ROY CONSTRUCTION OF A CAST IN PLAC 05/14/02 $[ 419938 $ 0 0o 3 44,225
3433 017 000 05102 E CONCRETE BRIDGE Ml 07/17/03 $ 442,247 120 % 86,673
221 County: FERGUS KM TBD 8] 392,671$% 442,247 $ 92,872 | 89% 93% 97 % 221%
Claim Status: NONE M
CM 7199(13) CENTURY COMPANIES, INC. U[ 07199 [ [M]  05/14/02 $ 97,565 30
BRASSEY/CASINO CR - LEWISTOWN SEAL & COVER,PMS OVERLAY & PAV [0 07/10/02 8 99678 % 0 0o 3 7,805
4501 013 000 05402 EMENT MARKINGS Ml 08/29/02 $ 97,565 30 % 10,282
NEVILLE-GARY 657-0232 183 County: FERGUS KM TBD $ 96594 % 97,215 $ 15554 | 99% 66% 37% 10.6%
Claim Status: NONE M
NH 61-3(14)55 M K WEEDEN CONSTRUCTION, INC. P[ 00061 [ [M]  11/21/01 $ 3,761,168 160
BOHEMIAN CORNER - SOUTH PULVERIZE,WIDENING,PL MIX SURF 04/08/02 $] 4195363 % 237,277 10 % 300,893
1743 014 000 06B01 ACING,SEAL & COVER Ml 10/06/03 $ 3,998,445 170 $ 568,229
180 County: FERGUS KM TBD $[ 4078650 $ 4,099,651 $ 614,948 | 99% 92% 86% 13.9 %
Claim Status: NONE M
Project Mgr. Totals for :| | 503 | FLOERCHINGER EPM 03 | . S| s267.i04 | 404
[ 5742,168 | 253891 | 13 ¢ 430,224
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 5,521,087 | 412 3 806,546
KM $] 559,813 $[ 5,653,151 $[ 866407 | [ 99% [ 93% [ 88% [ 14.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 509 \ ‘FLOERCHINGER, LARRY

‘ Work Phone: 538-1326 | Cell Phone: | 698-9721 Email: ‘

Ifloerchinger@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION [M]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF [ ] TBD $[ 102584 s 0 0o 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ 1w TBD $ 103,822 180 0
140 County: SWEET GRASS [ ]kM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ Im
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION [M] 02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ] TBD $[ 8409897 $ 0 0 $ 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 8,801,013 180 $ 14,352
140 County: SWEET GRASS KM TBD $f  ds 0 0] 0% 2% NA N/A
Claim Status: NONE [ 1w
$[ 8904839 | 18(
Contract Totals for : ‘ ‘ 02903 ‘ 3
[ 8512,476] $| 0 | q 3 890,483
Proj. Count: $[ 800483 [ 18] | 14,352
$| 4] 8904835 $[ 890483 |[ 0% [ %[ qw | 0%
NH 63-2(6)19 CENTURY COMPANIES, INC. P 00063 | [M]  05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER TBD s 891664 $ 0 o s 74,514
4887 006 000 05403 M TBD $ 931,425 VI 20,459
181 County: FERGUS,JUDITH BA KM TBD $ 185393 % 0 0| 20% 27% 62% 11 %
Claim Status: NONE Mi
- $] 9,836,260 [ 22§
Project Mgr. Totals for : \ \ 509 \ ‘FLOERCHINGER, LARRY \ .
[ 9,404,140 $| Q| q 3 964,997
e Project Mgr. Total Length: M $| 9,836,260 | 225§ 34,817
KM $| 185,397 $| 9,836,260 $[ 964,997 |[ 2% [ 4% [ 12% [ 18.8%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(16)130 TREASURE STATE CONSTRUCTION P 00014 [ [M]  07/18/02 $ 1,709,134 75
RYEGATE - EAST SHOULDER WIDEN,PMS OVERLAY,SEA 09/16/02 $[ 1733378 % 49,452 1 170,913
4366 016 000 02602 L & COVER Ml 09/05/03 $ 1,758,586 76 157,297
180 County: GOLDEN VALLEY KM TBD 8 1,784921$ 1,802,429 162219 | 9% 97% 92% 8.8 %
Claim Status: NONE M
BR 9002(31) SLETTEN CONSTRUCTION CO [M]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] TBD $[ 698159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ Iwm TBD $ 750,662 120 19,767
221 County: BIG HORN [ ]km TBD $ 7506 $ 0 0| 1% 18% NA 263 %
Claim Status: NONE [ 1w
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 | [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM TBD $] 13,107,363 $ - 25 0 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF M TBD $ 15,196,446 200 315,774
150 County: BIG HORN KM TBD $[ 20208673 $ 0 0| 13% 24% 2% 156 %
Claim Status: NONE M
; $] 17,656,267 | 39§
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ .
[ 15538,898 $| 49,427 | 1 3 1,575,212
e, Bt Project Mgr. Total Length: M $[ 17705694 [ 39§ $| 492,834
KM $] 3,813,289 $[ 17,749,562 $[ 1,566,518 | [ 21% [ 31% [ 19% [ 12.9%

Project Mgr.‘ 510 \ ‘SANDINE, DON (TEMP)

\ Work Phone: 657-0267

Cell Phone: S Email: ‘

dsandine@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(574) MARVIN A. REHBEIN [ [M]  05/14/02 $ 1,769,836 180
D5 - INTERSTATE FENCING INTERSTATE FENCING & CATTLE GU [ ] 06/17/02 $] 1501410 $ 30,836 12 176,984
4364 574 000 06302 ARD IMPROVEMENTS l:l MI TBD $ 1,800,672 192 274,917
310 County: STATEWIDE [ kv TBD $[ 1773584 $ 1,863,043 208,087 | 95% 92% 85% 155 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘SANDINE, DON (TEMP) ‘ Work Phone: | 657-0267 | Cell Phone: S Email: ‘ dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 14-5(23)155 J & S CONSTRUCTION INC. P | 00014 M 05/14/02 $ 589,139 60
DRAINAGE-13 KM NORTHEAST OF LA GRADING,GRAVEL,PLANT MIX SURFA 08/12/02 $[ 608,309 $ 19,573 3 58,914
3998 023 000 06402 CING,SEAL & COVER APP,REINF. 459 Ml 08/08/03 $ 608,712 63 149,203
221 County: MUSSELSHELL KM  TBD $] 680,267 $ 699,434 167,864 | 97 % 89% 108 % 21.9 %
Claim Status: NONE M
SMP 0599(02) PURCELL CONSTRUCTION | ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $[ 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm 104801 $ 74,988 0 0
999 County: CARBON [ JKM TBD $ 75082 % 0 0| 100% 0% NIA N/A
Claim Status: NONE [ ogwm
: $] 2,433,963 [ 24Q
Project Mgr. Totals for : \ \ 510 \ ‘SANDINE, DON (TEMP) \ ]
[ 2234782 §| 50,409 | 1§ | 243,397
RIGICotnt: Project Mgr. Total Length: M $| 2484372 [ 259 $ 424,120
KM $[ 2,528,938 9| 2,637,465 $[ 473,450 | [ 96% [ 99% [ 91% [ 16.8%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. I | 00090 M 07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 08/04/03 $[ 8,690,239 $ 0 0 832,265
3439 075 000 07603 CING AND DIGOUTS MI TBD $ 8,322,646 140 212,569
150 County: SWEET GRASS KM TBD $]  3717,368 $ 0 0| 45% 26% 48% 57%
Claim Status: NONE M
IM 90-8(150)427 J T L GROUP, INC. - HIGHWAY 1100090 | [M] ~ 05/14/02 $ 2,763,783 120
PARK CITY - MOSSMAIN MILL,HOT RECYCLE,PMS OVERLAY,S 06/24/02 $] 3333278 % 0 0 221,103
4069 150 000 08402 EAL & COVER Ml 10/16/03 $ 2,763,783 120 189,732
160 County: STILWATER,YELOW KM TBD $[ 2759409 $ 2,815,250 225219 | 98% 84% 99% 6.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘WorkPhone: 657-0271 | Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 532-1(8)0 J T L GROUP, INC. - HIGHWAY S] 00532 [ [M]  05/14/02 $ 1,050,390 120
LAUREL - NORTH PAVEMENT PULVERIZATION,TOP COU [ 0 06/24/02 $[ 1598559 $ 0 0o 3 84,031
4387 008 000 08402 RSE,PMS OVERLAY,SEAL & COVER Ml 10/16/03 $ 1,050,390 120 $ 137,688
150 County: YELLOWSTONE KM TBD $[ 992,708 $ 1,053,358 $ 156,144 | 94% 88% 99% 13.9 %
Claim Status: NONE ]
$[ 3814179 | 129
Contract Totals for : ‘ ‘ 08402 ‘ 3
[ 4,931,837] $| 9 | q g 305,134
Proj. Count: $[ 3814173 [ 120 s[ 327,420
$] 3752113 $[ 3,868,608 $[ 381,363 % % % %
- $[ 12,136,819 | 26Q
Project Mgr. Totals for :\ \ 508 \ ‘SHUPAK,TOM \ ]
[ 13,622,072 $| Q| q s 1,137,399
e CRE Project Mgr. Total Length: M $[ 12136819 [ 260 9§ 539,989
KM $] 7469481 $[ 12,191,254 8 1213624 | [ 61% [ 44% [ 72% [ 7.2%

Project Mgr.‘ 504 \ ‘SLOE, DAVID A.

‘ Work Phone: 657-0269

Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. S[ 00298 | [M]  09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI 01/20/03 $[ 3401747 $ 158,971 5 $ 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER MI TBD $ 3,473,231 155 396,577
140 County: SWEET GRASS KM TBD 8] 3466,771% 0 0| 105% 150 % 90 % 11.4 %
Claim Status: NONE ]
IM 90-8(132)438 JTL GROUP, INC.-BILLINGS [ ] 12/16/98 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, [ ] 03/15/99 $[ 5666917 $ 1,433,284 87 $ 490,565
1797 132 000 04898 & COVER,2 NEW BRIDGE & 8 [ ]wm o601 $ 6,338,935 287 575,240
172 County: YELLOWSTONE [ ]km TBD $] 6444666 $ 6655553 556,441 | 97% 103% 93% 8.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSLOE, DAVID A.

‘ Work Phone: 657-0269 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-8(139)437 JTL GROUP, INC.-BILLINGS 1700090 [ [E]  12/16/98 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 03/15/99 $[ 4506273 $ 1,696,408 45 $ 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE Ml 06/22/01 $ 5,892,031 245 $ 392,872
180 County: YELLOWSTONE KM  TBD $] 5761520 $ 5,774,484 $ 461,958 | 100 % 85% 109% 6.8 %
Claim Status: NONE M
$[ 9101279 | 20Q
Contract Totals for : ‘ ‘ 04898 ‘ 3
[ 10,173,184 $| 3,129,698 | 133 3 910,127
Proj. Count: $[ 1223096 | 333 $[ 968,117
$[ 12,206,186 $[ 12,430,037 $[ 1,018,399 % [ 95 % % %
- $] 12,415533 | 35Q
Project Mgr. Totals for :\ \ 504 \ ‘SLOE, DAVID A. \ .
[ 13,574,931 3 3288663 [ 137 9 1,175,268
Proj. Count: Project Mgr. Total Length: M [ 15704107 487 $[ 1,364,689
KM $] 15,672,957 $[ 15,744,297 $[ 1,283,540 | [100% [106% [ 84% [ 8.7%

Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273

Cell Phone: | 670-4062 Email: ‘

rstudebaker @state.mt.us ‘

Claim Status: NONE

1368 M

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9052(17) H & H CONTRACTING O| 09052 M 02/10/03 $ 94,362 45
MUGGINS CREEK - 2 KM N OF MYER GRADING,INSTALLATION OF A REIN 05/02/03 $[ 106,580 $ 0 0 $ 11,323
4003 017 000 01103 FORACED CONCRETE BOX CULVERT Ml 11/04/03 $ 94,362 45 $ 29,670
221 County: TREASURE KM TBD $ 113487 % 125,488 37646| 90% 79% 58% 26.1%
Claim Status: NONE ]
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S| 00310 M 04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O 07/14/03 $[ 233500 $ - 26,257 0 $ 25,240
4596 001 000 01303 VERLAY & SEAL & COVER MI TBD $ 226,147 60 $ 32,436
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM TBD $[ 235883 $ 0 0| 93% 129% 68% 13.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S 00311 [ [M]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0o $ 54,585
4384 001 000 01303 M TBD $ 682,307 60 $ 41,608
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM TBD $ 668,654 % 0 0| 98% 76% 68% 6.2%
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01303 ‘ 3 s___ss4rd |6
[ 933141 |$[ - 26,257 | q g 79,825
Proj. Count: s 008454 [ 60 74,044
$| 904,537 9| 934,711 $[ 79,825 % [ 93 % % %
NH 0002(593) H L CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $ 568,920 $ 0 0 50,827
3457 593 000 03603 [ Im TBD $ 508,267 75 52,221
310 County: VARIES [ ]km TBD $[ 290,210 $ 0 0| 57% 103% 29% 18 %
Claim Status: NONE [ 1w
BR 9005(24) SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] TBD $] 1,298,150 $ 0 0 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 8,507
County: CARBON [ ]kM  TBD $f 0s 0 0| 0% 5% NA N/A
Claim Status: NONE [ 1w
STPS 0002(664) H L CONSTRUCTION S [M]  05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER [ ] 06/10/03 8] 306,969 $ 70,784 17 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL Mi TBD $ 435,376 47 53,874
180 County: YELLOWSTONE KM  TBD $[ 461,033 3 475,019 66,502 | 97% 8l1% 98% 11.7%
Claim Status: NONE [ Im
IM 90-7(72)392 COP CONSTRUCTION CO. 1700090 [ [M]  03/29/01 $  1,085191 110
REEDPOINT-E & W STRUCTURES STRUCTURE REHABILITATION 04/26/01 $[ 934791 $ 503,097 33 162,779
3100 072 000 07301 [ ]wm  0714/03 $ 1,588,288 143 168,259
240 County: STILLWATER [ ]km  TBD $] 1580528 $ 1,614,490 161,449 | 98% 104% 86 % 10.6 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: 657-0273 | Cell Phone: Email: ‘ rstudebaker @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9048(11) EDWARD T COPPS CONST. L[ 48132 [ [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ owm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ 0GKM  TBD $[ 945603 $ 1,084,320 162,648 | 87 % 124% 98 % 21.4 %
Claim Status: NONE [ am
SMP 5699(04) J E M ENTERPRISES [ ] 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ 9 08/25/03 $[ 167670$ - 10,450 0 20,061
5248 004 000 23403 [ g™  10/22/03 $ 190,162 0o 3 0
County: YELLOWSTONE [ QKM  TBD $[ 190,859 $ 0 $ 0| 95% 0% NIA N/A
Claim Status: NONE [ ogwm
: $] 5,238,157 [ 59Q
Project Mgr. Totals for : \ \ 502 \ ‘STUDEBAKER, RAYMOND \ ]
| 51499,261 $| 627,753 | 63 3 661,544
Proj. Count: [ 9] Project Mgr. Total Length: M $| 5865904 [ 653 $ 588,706
KM $[ 4,486,257 9| 6,169,542 $[ 762,953 | [ 73% [ 771% [ 64% [ 13.1%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S] 00308 | [M]  09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID 10/28/02 $[ 1,090,509 $ 12,643 1 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX M TBD $ 1,010,994 91 180,268
County: CARBON KM TBD $[ 921,066 $ 1,018,351 199,671 | 90% 90 % 109 % 19.6 %
Claim Status: NONE M
BR 419-1(9)21 COP CONSTRUCTION CO. S] 00419 [ [M]  09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 12/10/02 $ 1124373 % 32,644 9 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT M TBD $ 1,174,637 129 201,085
221 County: STILLWATER KM TBD $[ 1,096,958 $ 0 0| 9% 147% 96% 18.3 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE (TEMP) ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 17100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0o $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 M TBD $ 731,588 180  $ 62,410
310 County: YELLOWSTONE KM TBD $[ 134177 % 0 $ 0| 18% 71% NA  465%
Claim Status: NONE M
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .02 11/19/03 $[ 2483677 - 1,283 0o $ 316,146
4004 013 000 04103 CTURE & APPROACHES 26 MI TBD $ 2,633,266 180  $ 72,240
221 County: YELLOWSTONE 419 KM TBD $[ 775325 % 0 $ 0| 29% 23% NIA 9.3 %
Claim Status: NONE .285 M
$[ 3366137 | 18Q
Contract Totals for : ‘ ‘ 04103 ‘ s
| 3316371] 8] - 1,283 | q 3 403,937
Proj. Count: $[ 3364854 | 180 $[ 134,650
$| 909,503 $| 3,366,137 $[ 403,937 % %[ 0% %
MT (008) COP CONSTRUCTION L.L.C. P 00028 | [M]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING 219 M TBD $ 496,721 0o s 23,959
140 County: CARBON 354 KM TBD $[ 179,390 $ 0 $ 0| 36% 40% NA  13.4%
Claim Status: NONE Mi
BR 9002(30) EDWARD T COPPS CONST. X[ 81016 | [M]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH 07/30/02 $[ 379414% 21,772 38 51,495
3994 030 000 14402 ROADWAY WORK 124 Ml 10/15/03 $ 417,884 78 3 114,631
221 County: BIG HORN [ KM TBD $[ 394,998 $ 399,851 $ 135949 | 99% 84% 121% 29 %
Claim Status: NONE M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $[ 59,013 s 4,000 0o 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 s 0
999 County: YELLOWSTONE [ QKM  TBD $[ 79078 s 0 $ 0| 1001% 0% 50% N/A
Claim Status: NONE [ gm
Project Mgr. Totals for : \ \ 507 \ [TAYLOR, MIKE (TEMP) \ S___e4rrsof 494
$[ 7,053,830 $| 69776 [ 13 $| 783,653
Pic JCoLint: Project Mgr. Total Length: M $| 6547579 508 9| 654,593
KM $] 3580993 $[ 6,501,543 $[ 947,976 | [ 55% [ 69% [ 65% [ 18.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 18- MAR- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 68 of 69

| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 106,618,885 [ 3,909
$[ 107,022,141 $| 6,900,904 | 30§ $| 10,199,823
$[ 113,519,789 [ 4,213 $| 8,460,643
s[ 71361820 114,200,449 s 12368913 | [ 62% [68% [ 64% [119%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON  REPORT | MCMSR009
e Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count State Total Length: MI Cont Total Amt Chng.Ord. CECoSts |~y GE  Time CE.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 534,201,759 [ 18,059
$[ 553,565,093 $| 24,590,056 [ 913 $[ 51,076,370
$| 558,791,816 [ 18,968 $[ 40,990,264
$[ 428,252,530 $| 540,984,671 $] 58314547 | [ 79% [ 70% [ 76% [ 9.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




